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WESTLANDS WATER DISTRICT 
 

NOTICE INVITING BIDS 
 

ANNUAL COATING OF STEEL REGULATING TANKS 
 

 
Notice is hereby given that: 
 
A-1. Sealed bids for Annual Coating of Steel Regulating Tanks (“Project”), including all other 

work in accordance with the District's Specification No. 23-01, will be received by Westlands Water 
District at the District Office at 3130 N. Fresno Street, P.O. Box 6056, Fresno, California 93703, until 
5:00 p.m., Pacific Daylight Savings Time, July 27, 2023. The submitted bids will be publicly opened 
and read live, either in person or online via video conferencing on July 28, 2023, 3:00 p.m., Pacific 
Daylight Savings Time. The selection of the bid opening venue will be made no later than one week 
prior to the bid submission deadline. Those prospective bidders that attended the entirety of the pre-
bid meeting will be notified via email and notice will be posted on the District’s website as soon as a 
venue is selected. The link and instructions to attend an online bid opening will be provided one week 
prior to the conference. Bidders are encouraged to test their Internet viewing capability in advance. No 
bid will be considered unless it is received prior to the bidding deadline. 

 
A-2. The District reserves the right, after opening bids, to reject all bids, which may or may 

not include rebidding the work, and to waive any immaterial irregularity in any bid. With the Engineer's 
recommendation, the General Manager may award the Contract to the lowest responsive, responsible 
Bidder. Bids will be compared on the basis of the Engineer's estimate of the quantities of the several 
items of work shown in the Bidding Schedules. 
 

A-3. Bidders are required to attend a mandatory pre-bid conference with District personnel to 
familiarize themselves with existing conditions and clarify any Specification details. Bidders are to 
meet at the Five Points Shop and Field Office, located at 23050 W. Mt. Whitney, Five Points, CA 
93624 at 10:00 a.m. on June 22, 2023, and from there, bidders will be escorted to the job site. 
Attendance for the duration of the meeting and site visit is mandatory, and each Bidder shall be required 
to sign in at the pre-bid conference and to certify on its Bid Documents that the Bidder attended the 
entirety of the conference. Failure to attend the pre-bid conference waives the right to submit a 
bid. 

 
During the site walk, the following procedures will be in place in order to comply with the 

current County of Fresno’s guidelines to limit and slow the spread of COVID-19 in the County: 
 
 A-3.1 All attendees will be required to sign in. 
 
 A-3.2 All attendees will be required to confirm (1) they do not have, and for the prior 

48 hours have not had a fever, chills, symptoms of respiratory illness, or any other symptoms of 
COVD-19, and (2) within the prior 24 hours they have not come in close contact (close contact is 
defined as: Spent longer than 15 cumulative minutes within six (6) feet of someone over a 24 hour 
period who was positive for COVID-19) with someone they know to have tested positive for COVID-
19. Any person who cannot provide all of these confirmations will not be allowed to attend the pre-bid 
conference or site visit. 
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 A-3.3  All attendees are strongly recommended to wear a face mask and observe social 
distancing to the extent possible. 

 
It is the responsibility of the Bidder to ensure that its representative at the site walk can 

meet all of the requirements in A-3.1 through A-3.3.  Bidders are required to certify in their Bid 
Documents that the Bidder attended the entirety of the pre-bid conference and site walk. Failure 
to attend all portions of the pre-bid conference waives the right to submit a bid. 

 
A-4. Bids shall be submitted in a sealed envelope addressed to the District and labeled with 

the name and address of the Bidder and the name of the Project. No bid will be accepted which is not 
on the bid form included in the Bid Documents.  No bid will be accepted from a bidder who is not 
licensed in accordance with the California Contractors License Law (California Business and 
Professions Code Sections 7000 et seq.).  The successful Bidder will be required to possess a current 
and valid California Contractor's License of the following class: A or C-33. No bid will be accepted 
from a Bidder who is not registered with the Department of Industrial Relations (DIR) as required by 
Labor Code section 1725.5. 
 

A-6. Each bid must be accompanied by Bid Security in the amount of not less than Ten Percent 
(10%) of the Total Bid Amount, in the form of a certified check, a cashier's check, a bidder’s bond 
issued by a corporate surety acceptable to the District, or cash, as a guaranty that the Bidder will, if an 
award is made to it in accordance with the terms of its bid, promptly secure the required insurance, 
payment bond, and performance bond, and execute an Agreement in the required form. A bid may be 
withdrawn prior to bid opening, but a Bidder may not withdraw its bid for a period of 45 days after the 
date and time set for the opening thereof without forfeiting its Bid Security. 
 

A-7. The Project is a public works project within the requirements of Division 2, Part 7, 
Chapter 1 of the California Labor Code, and, as a result, the Contractor must pay prevailing wages 
under Labor Code Section 1771.  In accordance with the provisions of Sections 1770 through 1773.5 
of the California Labor Code, the Director of DIR has determined the general prevailing rates of wages 
and employer payments for workmen needed to perform the Contract. Said rates are on file at the 
District Office, are incorporated herein by reference, and will be made available to any interested party 
on request. 
 
 A-8. Pursuant to Public Contract Code section 22300, securities may be substituted for any 
money to be withheld by the District from the Contractor to ensure performance under the Contract. 
At the request and expense of the Contractor, eligible securities equivalent to the amount to be withheld 
shall be deposited with the District Treasurer or a state or federally chartered bank as the escrow agent. 
Such securities shall be delivered to the Contractor only upon satisfactory completion of the Contract. 
The Contractor shall be the beneficial owner of any securities substituted for moneys withheld and 
shall receive any interest thereon. 

 
A-9. The Bid Documents shall consist of this Notice Inviting Bids, together with the 

Instructions to Bidders, Bid, Bidding Schedule(s), Agreement, Specifications, and the Drawings listed 
therein, and any addenda that may be issued by the District prior to the time set for the opening of bids. 

 
Due to ongoing concerns related to the Coronavirus, printed Bid Documents will not be 

available at the office of Westlands Water District, 3130 N. Fresno Street, Fresno, California. 
 



The Bid Documents will be available electronically for bidders to download and use for bidding 
purposes. Bid Documents are currently available at the District's website under the Notices section at 
the following address https://wwd.ca.gov/news-and-reports/notices/. 

Dated: June 9, 2023 WESTLANDS WATER DISTRICT 

B 
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https://wwd.ca.gov/news-and-reports/notices
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INSTRUCTIONS TO BIDDERS 
 
 

B - 1 FORM OF BID AND SIGNATURE. The bid shall be submitted on the attached form and 
shall be enclosed in a sealed envelope plainly marked with the name and address of the Bidder 
and "Proposal for," followed by the name of the Project and the date of opening bids. The Bid 
Security shall be enclosed in the same envelope with the bid.  

If the bid is made by an individual, it shall be signed by the Bidder; if it is made by a partnership 
or limited liability company, it shall be signed in the firm’s name by a member of the firm with 
authority to bind the Bidder; and if it is made by a corporation or joint venture, it shall be signed 
by its duly authorized officer.  

Bids will be considered from licensed contractors who are registered with the Department of 
Industrial Relations (DIR) under Labor Code section 1725.5 only, and the Bidder shall give its 
license number and classification and DIR registration number in the place provided therefor 
in the bid form.  

B - 2 PREPARATION AND SUBMISSION OF THE BID. Blank spaces in the bid form shall be 
properly completed. The bid form must not be changed or made conditional. Alterations by 
erasure or interlineation must be initialed by the Bidder. Alternative bids will not be considered 
unless specifically provided for. A Bidder may withdraw its bid before the hour fixed for 
opening bids, without prejudice to resubmitting a bid, by submitting a written request to the 
Supervisor of Procurement and Fleet Services for its withdrawal. No bid may be withdrawn 
after the hour fixed for opening bids without forfeiture of the Bid Security, except in 
accordance with Public Contract Code sections 5100 et seq.. No bid received after the time 
named, or at any place other than the place stated in the Notice Inviting Bids, will be 
considered. Telephone, email, or faxed bids or modifications will not be accepted. Bidders 
shall prepare bids at their own expense. Westlands will not reimburse any costs associated with 
submittal of any bid. 

B - 3 CONSIDERATION OF BIDS. The bid opening and tabulation will be conducted live either 
in person or online via a group meeting software. The selection of the bid opening venue will 
be made no later than one week prior to the bid submission deadline. Those prospective bidders 
that attended the entirety of the pre-bid meeting will be notified via email and notice will be 
posted on the District’s website as soon as a venue is selected. The link and instructions to 
attend an online bid opening will be provided one week prior to the conference. All bids will 
be opened and declared publicly.  Bidders, their representative, and others interested are invited 
to be present at the opening. Participation in the bid opening is not mandatory as the successful 
bidder will be notified independently. The meeting link will be provided to bidders having 
uploaded timely bids. Additionally, the link to bid opening access notice will be posted to the 
public on the District website under the notices section (wwd.ca.gov/news-and-
reports/notices/). All interested parties are encouraged to test their Internet viewing capability 
in advance as the District assumes no responsibility for connectivity or other technical viewing 
problems during the bid opening, and inability to view the bid opening will not serve as grounds 
for protest. 
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The District may evaluate a Bidder’s and its subcontractors’ quality, fitness, capacity, and 
experience to satisfactorily perform the work, as well as their trustworthiness, prior to selecting 
the lowest responsible Bidder, and may reject a bid if the Bidder is found not to be responsible 
following the hearing required by law.  The District will reject any bid not accompanied by the 
required Bid Security or otherwise materially deviating from the requirements of the Bid 
Documents.  The District reserves the right either to waive any immaterial irregularity in a bid 
or to reject a bid containing such a deviation.  The District may reject all bids upon a finding 
that such rejection is necessary and in the best interest of the District. 

The Bidder shall state in figures the unit prices and extended prices, or the lump sum price, for 
which it proposes to supply the labor, materials, supplies, or machinery, and perform the work 
required by the Specifications.  If the unit price and extended price for any item are not 
consistent, then the unit price will control and the extended price will be corrected to conform 
thereto.  The sum of the extended bid items shall control over the stated bid amount, and if the 
sum of the extended bid items does not equal the stated bid amount, then the District shall 
correct the bid amount. Where unit prices are called for, modifications to the extended price 
will not modify the unit price. 

B - 4 QUALIFICATIONS. The Bidder must have a minimum of five years of experience. The 
Bidder must possess a valid and current class A or C-33 California Contractor's license. 

B - 5 BID SECURITY. Each Bidder shall submit with its bid a certified check or cashier's check 
made payable to Westlands Water District, or a bidder's bond issued by a corporate surety 
satisfactory to the District, in the amount of at least ten percent (10%) of the total bid amount 
(“Bid Security”), as a guaranty that the Bidder will, if an award is made to it in accordance 
with the terms of its bid, promptly execute an Agreement in the required form, obtain the 
required performance and payment bonds, and satisfy the insurance requirements set forth 
herein. If a Bidder to whom an award is made fails to do so within the time stated in paragraph 
B-8 hereof, then the Bid Security shall be used to compensate the District for the difference in 
price between the low bidder’s bid price and the price at which the Contract is awarded, as well 
as all other expenses of the District, including without limitation attorneys’ fees and any 
necessary acceleration costs due to the delay, incurred as a result of the Bidder’s failure(s). The 
Bid Security of all other bidders, including the Contractor, will be returned after the Agreement 
is executed and required bonds and insurance have been provided.  

B - 6 DIR REGISTRATION AND PREVAILING WAGES. The Project is a public works project 
within the requirements of Division 2, Part 7, Chapter 1 of the California Labor Code. As such, 
the Bidder and all subcontractors are required to be registered pursuant to Labor Code section 
1725.5 at the time of bidding. Failure of the Bidder to be registered at the time of bidding shall 
render the bid non-responsive and unavailable for award. A subcontractor who is unregistered 
at the time of bidding will not be permitted to work on the Project. If any subcontractor required 
to be listed in the bid is unregistered, the Contractor will be required to substitute that 
subcontractor with a registered Subcontractor at no additional cost to the District. Bidders shall 
provide the DIR registration numbers for all listed subcontractors within 24 hours of bid 
opening and registration numbers of all subcontractors who are not required to be listed not 
later than 24 hours before they are to start work on the Project. 

This project is a “public work,” as that term is defined by Labor Code Section 1720, so is 
subject to prevailing wages under Labor Code Section 1771. Contractor and its subcontractors 
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shall fully comply with all the provisions of the California Labor Code governing the 
performance of public works contracts including, but not limited to, payment of prevailing 
wages, limitations on time worked, compliance with apprentice requirements, maintenance of 
payroll records, posting of wages at the job site, and prohibitions against discrimination. Copies 
of such prevailing rate of per diem wages are available upon request at Westlands’ office, 3130 
N. Fresno Street, Fresno, CA 93703-6056 or on the Internet at 
http://www.dir.ca.gov/OPRL/PWD. This Project is subject to compliance monitoring and 
enforcement by the California Department of Industrial Relations. 

B - 7 LOCAL CONDITIONS. By submitting a bid, the Bidder represents that it has reviewed the 
Specifications, Drawings, and other Contract Documents; has adequately inspected the Project 
site; and has reviewed local conditions, uncertainty of weather, and all other contingencies 
sufficient to allow the Bidder to bid. The District assumes no responsibility with respect to the 
sufficiency or accuracy of borings or of the log of test borings or other preliminary 
investigations or of the interpretation thereof, and does not guaranty, expressly or impliedly, 
that the conditions indicated are representative of those existing throughout the Project. If 
provided, test borings, soils studies and/or any other report of subsurface conditions are 
included only for the convenience of bidders, and shall not be construed as a waiver of the 
requirement for bidders to satisfy themselves through their own investigations as to the 
conditions to be encountered. The quantities of work or material stated in the unit price items 
of the Bidding Schedules are given only as a basis for the comparison of bids, and the District 
does not expressly or by implication agree that the actual amount of work or material will 
correspond therewith. Contractor shall have no claim for damages or loss of profits or 
otherwise because of any difference between the quantities of work actually done and material 
furnished and those stated in said unit price items of the Bidding Schedules. 

B - 8 EXECUTION OF CONTRACT. A Bidder to whom the award is made shall execute a written 
Contract with the District on the form of Agreement attached hereto, satisfy the insurance 
requirements set forth herein, and furnish bonds as required in the following paragraph, all 
within 10 days from the date of the District’s Notice of Intent to award the Contract, or such 
later time allowed by the District. If a Bidder to whom award is made fails or refuses to enter 
into the Contract or to conform to any of the requirements stated herein, then the Bidder forfeits 
its Bid Security, and the District may award the Contract to the next lowest responsible bidder. 
A corporation to which an award is made will be required, before the Contract is finally 
executed, to furnish evidence of its corporate existence, of its right to do business in California, 
and of the authority of the officer signing the Contract and bonds for the corporation to so sign. 

B - 9 BONDS. A Bidder to whom the Contract is awarded shall within the time mentioned in the 
preceding paragraph furnish the following bonds issued in a form and by a corporate surety 
acceptable to the District: a) a performance bond conditioned upon the faithful performance by 
the bidder of all covenants and stipulations in the Contract and b) in accordance with the 
provisions of Civil Code sections 9550 et seq., a payment bond. Each bond shall be in an amount 
not less than 100 percent of the estimated aggregate payments to be made under the Contract. 
All bonds shall be furnished by the Bidder to whom the Contract has been awarded at its own 
cost and expense. 

B - 10 LIABILITY. Contractor will be responsible for completing the work in accordance with the 
Contract, and will be responsible for any and all injury or damage arising out of its or its 
subcontractors’ performance of the work, except for injury or damage caused by the active or 
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sole negligence or willful misconduct of the District. The Contractor shall assume the defense 
of, indemnify, and hold harmless the District, its officers, officials, directors, employees, and 
agents, from and against any loss, liability, expense, claims, costs, including attorneys’ fees, 
suits, and damages therefor, excluding indemnification for injury or damage caused by the 
active or sole negligence or willful misconduct of the District. 

B - 11 INSURANCE. After notice of intent to award the Contract, the Contractor shall promptly 
obtain, at its own expense, all required insurance and shall submit a completed insurance 
coverage verification form for review and approval by the District. The insurance requirements 
must be met within the period allowed for Contract execution. Approval of the insurance 
coverage by the District does not relieve the Contractor or subcontractors from liability under 
paragraph B-10. The Contract will not be executed by the District, and the Contractor shall not 
begin work, until such insurance has been approved by the District. The Contractor shall not 
allow any subcontractor to begin work on its subcontract until all similar insurance required of 
the subcontractor has been obtained.  

B - 12 INTERPRETATION OF BID DOCUMENTS. Should a bidder find discrepancies in, or 
omissions from, the Bid Documents, or should it be in doubt as to their meaning, it shall at 
once notify the Engineer in writing. Should it be found that clarification is required, a written 
Addendum will be sent to all bidders. Any such issue which is not raised with the Engineer at 
least two (2) days prior to the bid deadline shall be waived, and the District will not consider 
any challenge based on the contents, structure, or terms of the Bid Documents after the bid 
deadline. The District shall be bound only by written responses to questions contained in an 
addendum. Oral responses or email responses shall not be binding on the District. 

B - 13 ADDENDA. Any Addenda supplementing the Bid Documents and issued prior to the time set 
for the opening of bids shall form a part of the documents furnished the Bidder for the 
preparation of its bid. The Bidder must acknowledge all addenda in the bid. 

The District reserves the right to postpone the date for presentation and opening of bids and 
will provide notice of any such postponement in an addendum to each prospective Bidder. 

B - 14 SUBCONTRACTS. In accordance with the requirements of Public Contract Code sections 
4100 et seq., the bid shall list the name, location of the place of business, the California 
contractor license number, and public works contractor registration number issued pursuant to 
Section 1725.5 of the Labor Code of each subcontractor who will perform work or labor, render 
service, or specially fabricate and install a portion of the work in excess of one-half of one 
percent of the total amount of the bid. The Bidder shall specify the portion of the work which 
will be performed by each subcontractor. Only one subcontractor shall be listed for each 
portion of the work. If a Bidder fails to list a subcontractor for a portion of work in excess of 
one-half of one percent of the bid, or if a Bidder specifies more than one subcontractor for the 
same portion of work, the Bidder represents that it is fully qualified to perform that portion 
itself, and that the Contractor shall perform that portion itself. A listed subcontractor must be 
used to perform the work for which it was listed, and shall not be substituted except as 
permitted by law. 
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B - 15 SCHEDULE. Work Schedule is as follows: 

The project is scheduled to occur between September 1, 2023 and October 31, 2023 
(“Construction Window”), taking into consideration the proposed schedule submitted during 
the bidding process. The Contractor will have 45 days during the Construction Window and 
after the designated construction start date, identified on the Notice to Proceed, to complete all 
the work described in the Contract Documents. The Contractor shall submit with the sealed bid 
a general schedule consisting of an estimated time to complete each milestone, and a requested 
start date based on the Contractor’s anticipated availability. A final proposed schedule shall be 
submitted by the Contractor within ten (10) days after receipt of the Notice to Proceed, as 
provided in the contract. The proposed final schedule must include, in detail, the steps and time 
needed for the removal of silt, surface prep (interior and exterior), and coating of the tank 
(interior and exterior). This schedule will need to be coordinated with the District to ensure 
proper notification and scheduling of the lateral shutdown, and the final schedule shall be 
subject to District input and approval.
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BID FORM 
 
BID FOR:  ANNUAL COATING OF STEEL REGULATING TANKS; 23-01 
 
TO: Supervisor of Procurement & Fleet Services  

Westlands Water District 
 3130 N. Fresno Street 
 P.O. Box 6056 
 Fresno, CA 93703 
 
 
Bid from   

(Bidder) 
 
 
  
 (Address)  
 
    
 (Phone) (Email) 
 
 
The undersigned bidder is hereby certifying that the bidder is licensed and in good standing in 
accordance with the Contractors State License Board, has the following license classifications, and is 
registered with the Department of Industrial Relations (DIR) as indicated below.  
 
 
License number: _________________. License type: ___. License expiration date: ____________. 
 
 
DIR Registration #______________________ Expiration date: ___________________ 
 
 
To Whom It May Concern: 
 

On behalf of Bidder, the undersigned hereby represents that Bidder’s authorized representative 
attended the full duration of the pre-bid conference (if mandatory); that Bidder has read the Bid 
Documents and agrees to all the stipulations contained therein; that it has carefully examined the site 
of the work, the form of Agreement approved by the District, the Specifications and Drawings therein 
referred to, and other information regarding the project made available to bidders, and it proposes and 
agrees that, if its bid is accepted, it will contract in the form so approved to furnish and provide all 
labor, materials, supervision, transportation, tools, equipment, services and other facilities necessary 
and required for the expeditious completion of the work included in the Agreement, in strict conformity 
with the Contract Documents, and to complete the same within the time stipulated therein; and that it 
will accept in full payment therefor, the prices named in the Bidding Schedule.  
 

Enclosed herewith is Bid Security in an amount not less than ten percent (10%) of the bid amount, 
made payable to the District as a guarantee that Bidder will enter into the Agreement and will furnish 
specified insurance and bonds. Bidder agrees that, upon receipt of written notice of the Intent to Award 
the Contract to Bidder based on this bid, it will execute the Agreement, secure the required insurance, 
and furnish the required bonds, all within 10 days from the date of receipt of the Notice, or within such 
additional time as may be allowed by the District; and that failure or refusal to do so within said time 
will forfeit the Bid Security. If Bidder timely executes the Agreement, secures the required insurance, 
and furnishes the required bonds, then the District shall return the Bid Security within three days 
thereafter, and the bid bond, if furnished, shall become void. 
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Surety(ies) that have agreed to provide payment and performance bonds: ____________________  
 

The Bidder has investigated and is satisfied as to the conditions (including but not limited to, 
subsurface conditions to be encountered), the character, quality, and quantities of work to be performed 
and materials to be furnished, the difficulties to be encountered, and the requirements of the Bid 
Documents. 

 
Bidder has notified the District of any discrepancies, ambiguities, inconsistencies, errors or 

omissions in the Bidding Documents, Contract Documents, applicable law or requirements, and/or of 
any doubt about the meaning of any of the Contract Documents. Bidder has contacted the District 
before bid date to verify that it has received any clarifying addenda, and acknowledges receipt of the 
following addenda: 

 
(Include All Addenda Received) 
 
NO.____ DATE __________

 NO.____ DATE __________ 
NO.____ DATE __________         
 
The undersigned has the authority to bind Bidder to these representations and agreements, and does 

so under penalty of perjury of the laws of the State of California by the signature below. 
 

 
NOTE: If Bidder is a corporation, the legal name of the corporation shall be set forth below; if Bidder 
is a partnership, limited liability company, or joint venture, the true name of the firm shall be set forth 
below. 
 
 
 
NAME OF BIDDER: ____________________________________________________________ 
 
BIDDER’S ADDRESS: __________________________________________________________ 
 
 
 
__________________________________ _______________________________ 
 (Signed) (Date) 
 
  Bidder is a (check one): 
__________________________________ □ Individual 
 (Print Name) □ Partnership 
  □ Limited Liability Company 
  □ Corporation 
__________________________________ □ Joint Venture 
 (Title)  
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BIDDER'S REFERENCES 
 
 
The following contracts have been completed in the last five years for the persons, firm or authority 

indicated, and to whom reference is made. Public works projects involving similar work 
are preferred. (Name four contracts.) 

 
 

1. Project Name: ____________________________________________________________ 
 
 
Year(s): __________________ Contract Amount: $________________________ 
 □ Prime Contract □ Subcontract (subcontract amount) $__________________ 
 
 
Project Owner: ______________________________________________________________ 
  Name Address 
 
Project Contact: _____________________________________________________________ 
 Name  Position 

 
  _____________________________________________________________ 
 Phone Number  Email 

 
 

Project Description (type of work): _______________________________________________ 
 
___________________________________________________________________________ 
 
 

 
2. Project Name: ____________________________________________________________ 
 
 
Year(s): __________________ Contract Amount: $________________________ 
 □ Prime Contract □ Subcontract (subcontract amount) $__________________ 
 
 
Project Owner: ______________________________________________________________ 
  Name Address 
 
Project Contact: _____________________________________________________________ 
 Name  Position 

 
  _____________________________________________________________ 
 Phone Number  Email 

 
 

Project Description (type of work): _______________________________________________ 
 
___________________________________________________________________________ 
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3. Project Name: ____________________________________________________________ 
 
 
Year(s): __________________ Contract Amount: $________________________ 
 □ Prime Contract □ Subcontract (subcontract amount) $__________________ 
 
 
Project Owner: ______________________________________________________________ 
  Name Address 
 
Project Contact: _____________________________________________________________ 
 Name  Position 

 
  _____________________________________________________________ 
 Phone Number  Email 

 
 

Project Description (type of work): _______________________________________________ 
 
___________________________________________________________________________ 
 
 

 
4. Project Name: ____________________________________________________________ 
 
 
Year(s): __________________ Contract Amount: $________________________ 
 □ Prime Contract □ Subcontract (subcontract amount) $__________________ 
 
 
Project Owner: ______________________________________________________________ 
  Name Address 
 
Project Contact: _____________________________________________________________ 
 Name  Position 

 
  _____________________________________________________________ 
 Phone Number  Email 

 
 

Project Description (type of work): _______________________________________________ 
 
___________________________________________________________________________ 
 
 



DESIGNATION OF SUBCONTRACTORS 
 
 
 
LIST OF SUBCONTRACTORS FOR ______________________________________ (BIDDER) 
 
PROJECT:  ______________________________________________ 
 
Pursuant to the provisions of Sections 4100 to 4114 inclusive, of the California Public Contract Code, 
the above-named Bidder hereby designates below the names, portion of work, contractor license 
numbers, locations of the place of business, and DIR registration number of each subcontractor. Please 
check one of the boxes and sign below:   
 
 ___ We are not using any Subcontractors. 
 
 ___ All of our Subcontractors are performing at least 1/2 of 1% of the Work listed below, 

including additive alternates, if any. 
 
 

PORTION OF SUBCONTRACTOR LICENSE SUBCONTRACTOR DIR REGISTRATION 
WORK  NAME NUMBER ADDRESS NUMBER 

     
 
 
     
 
 
     
 
 
 
     
 
 
 
     
 
 
 
     
 
 
 
     
 
 
 

 
 
Signed: _____________________________________________ 
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BIDDING SCHEDULE 
 
Bidder’s Name:      
 
PROJECT: Annual Coating of Steel Regulating Tanks 
 
NOTE: The work under this Schedule shall be based on the Contractor performing all work in 
accordance with the plans, specifications and drawings in the Bid Documents and includes all costs 
to perform the complete Project work.  
 
  
Item           Estimated Unit Extended 
 No.  Work or Material     Quantity Price  Amount          

 
1. Silt Removal for 25R-A Tank LS   ____________  ____________ 
 
2. Surface Preparation for 25R-A Tank 8,749 SF   ____________  ____________ 

 
3. Coating Interior of 25R-A Tank 8,749 SF   ____________  ____________ 
 
  
 
 
 TOTAL BID AMOUNT (in numbers):         $__________________________ 
 
 
 
TOTAL BID AMOUNT (in words): _________________________________________________ 
 
 
  
 
 
Standby Charge $__________ per hour 
 
Additional Costs, if necessary, due to Unfavorable Weather Conditions; 
 
Tenting, De-humidifying, and Heating equipment (install/removal) $ __________ per hour 
 
Daily operating rate for above equipment $ __________ per day_ 
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NONCOLLUSION DECLARATION 
 
STATE OF  ) 
 ) ss. 
County of  ) 
  
 
 Noncollusion Declaration to be Executed by Bidder and Submitted with Bid. 
 
 

I,                                  , declare that I am                      (Title) of                               , the party 
making the foregoing bid. The bid is not made in the interest of, or on behalf of, any undisclosed 
person, partnership, company, association, organization, or corporation. The bid is genuine and not 
collusive or sham. The bidder has not directly or indirectly induced or solicited any other bidder to put 
in a false or sham bid. The bidder has not directly or indirectly colluded, conspired, connived, or agreed 
with any bidder or anyone else to put in a sham bid, or to refrain from bidding. The bidder has not in 
any manner, directly or indirectly, sought by agreement, communication, or conference with anyone 
to fix the bid price of the bidder or any other bidder, or to fix any overhead, profit, or cost element of 
the bid price, or of that of any other bidder. All statements contained in the bid are true. The bidder has 
not, directly or indirectly, submitted his or her bid price or any breakdown thereof, or the contents 
thereof, or divulged information or data relative thereto, to any corporation, partnership, company, 
association, organization, bid depository, or to any member or agent thereof to effectuate a collusive 
or sham bid, and has not paid, and will not pay, any person for such purpose.  

 
Any person executing this declaration on behalf of a bidder that is a corporation, partnership, joint 

venture, limited liability company, limited liability partnership, or any other entity, hereby represents 
that he or she has full power to execute, and does execute, this declaration on behalf of the bidder. 

 
I declare under penalty of perjury under the laws of the State of California that the foregoing is 

true and correct and that this declaration is executed on _______________________ [date] at 
______________________ [city], ________________________ [state]. 
 
 
 
By: ________________________________ 
 (Signature) 
 
 
Print: _______________________________    
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CONTRACT AGREEMENT 
 

This agreement is made and entered into this ___ day of ______________, 20__, by and between the 
Westlands Water District, acting by and through its Governing Board (“Owner”) and 
______________________________________, a California [type of business, e.g., corporation] 
(“Contractor”). Owner and Contractor may be referenced herein individually as “Party” or collectively as 
the “Parties.” 
 
WITNESSETH, that for and in consideration of the mutual promises, covenants, agreements, and 
conditions herein contained, the Parties agree as follows: 

1. THE WORK: The Work constitutes a public work of improvement. Contractor shall provide 
and pay for all labor, materials, equipment, tools, construction equipment and machinery, water, 
light, heat, utilities, transportation and other facilities and services necessary for the execution 
and completion of the Work in accordance with the Contract Documents and any applicable 
code or statute, whether or not specifically described herein, as long as same is reasonably 
inferable there from as being necessary to produce the intended results. Contractor agrees to 
perform and complete in a good and workmanlike manner the work of painting the interior of 
the 25R-A steel regulating tank (“Work”). The Work is subject to the approval of Westlands’ 
Supervisor of Field Engineering and Planning Department or his designee.  

2. CONTRACT DOCUMENTS: The Contract Documents, sometimes also referred to as “the 
Contract”, consist of the Notice to Bidders, the Instructions for Bidders, the Bid, this Contract 
Agreement, the Bid Bond, the Performance Bond, the Payment Bond, the General Conditions, 
the Special Provisions, Exhibits, the Technical Specifications, the Contract Drawings and Plans, 
all duly issued Addenda, Interpretations, Change Orders, Directives, supplemental drawings, 
Engineer’s Instruction Bulletins, the Contractor’s Guarantee and Bond, and the Contract 
Schedule.  Unless otherwise specifically provided herein, all words and phrases defined in the 
General Conditions shall have the same meaning and intent in this Agreement. 

3. LICENSE AND DIR REGISTRATION: By executing this Agreement, Contractor represents 
that it is currently licensed by the California Contractors State License Board, Class ____, 
License number ____________, and that Contractor is registered with the California Department 
of Industrial Relations as required by California Labor Code section 1725.5, registration number 
____________. 

4. BONDS: If the Contract Price is twenty-five thousand dollars ($25,000.00) or more, then 
Contractor shall provide to Owner payment and performance bonds in an amount not less than 
100 percent of the total amount payable by the terms of the contract before the District executes 
this Agreement. 

5. LOCATION OF WORK: The Work is to be performed at the following location: Steel 
Regulating Tank 25R-A, shown on the Location Map included (“Site”).  

6. TIME FOR COMPLETION: The Parties hereby agree that the Work shall be completed 
within 45 calendar days after the date of the Notice to Proceed (“Contract Time”).  

Time is of the essence in this Agreement and the Contract Documents.  Failure of Contractor to 
complete the Work by the completion date and in the manner provided for by the Contract 
Documents shall subject Contractor to liquidated damages as hereinafter provided.  
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7. PREVAILING WAGES AND RECORDS: As provided in detail in the General Conditions, 
Contractor and all subcontractors shall comply with and adhere to the general prevailing rate of 
per diem wages and the general prevailing rate for holiday and overtime work as determined by 
the Director of Industrial Relations pursuant to Division 2, Part 7, Chapter 1, of the California 
Labor Code. Failure to comply with wage and hour requirements may result in the Contractor 
being assessed penalties in accordance with the California Labor Code. 

8. CONTRACT PRICE AND PAYMENT: As compensation for the Work in accordance with 
the Contract Documents, and its satisfactory construction, erection and completion, Owner shall 
pay or cause to be paid to Contractor in accordance with the unit prices on the Bid Schedule 
attached hereto as Exhibit A, subject to additions and deductions as provided by change order 
(“Contract Price”). Payment will be made in accordance with the payment provisions of the 
General Conditions. 

9. ASSIGNMENT: Neither this Agreement nor any rights herein of Contractor shall be assigned 
without the prior written consent of Owner.  

10. LIQUIDATED DAMAGES: Should the Work not be completed within the Contract Time, as 
adjusted for any delays caused by conditions beyond the control and without the fault or 
negligence of Contractor, Contractor acknowledges that Owner will suffer damage, and that it 
is impracticable and infeasible to fix the amount of actual damages. Therefore, it is agreed by 
and between Contractor and Owner that Contractor shall pay to Owner as fixed and liquidated 
damages, and not as a penalty, the sum of $300 per calendar day delay until final completion of 
the Work and its delivery to Owner, and that Owner may deduct Liquidated Damages from any 
monies due or that may become due to Contractor. 

11. ECONOMIC SANCTIONS: Under Executive Order No. N-6-22 regarding the sanctions in 
response to Russian aggression in Ukraine, Contractor shall comply with the existing economic 
sanctions imposed by the United States government in response to Russia’s actions in Ukraine, 
as well as any sanctions imposed under state law. 

12. EXECUTION OF CONTRACT: IN WITNESS WHEREOF, this agreement has been duly 
executed by the above named parties, on the day and year first above written. 

CONTRACTOR:      OWNER: 
 
[name]       Westlands Water District 
     
[address]     3130 N. Fresno Street, P.O. Box 6056 
 
[address]     Fresno, California 93703-6056 
        
By:   By:      
  [Name]                          Jose L. Gutierrez, P.E. 
           
Title:      Title:    Chief Operating Officer   
 
Date:      Date:      
    



Westlands Water District  GC - 1 Annual Coating of Steel Regulating Tanks 
2023   

GENERAL CONDITIONS 

ARTICLE 1. DEFINITIONS 
 

SECTION 1.01. CHANGE ORDER. 
“Change Order” shall mean a written order to the Contractor, issued after execution of the Contract, 
signed by the District and the Contractor, authorizing a change in the Work and/or an adjustment in 
the Contract amount and/or the Contract time. Change Orders may incorporate CCDs. 

SECTION 1.02. CONTRACT DOCUMENTS. 
The “Contract Documents” shall include the Notice to Bidders, the Instructions for Bidders, the Bid, 
the Agreement for Construction, the Bid Bond, the Performance Bond, the Payment Bond, these 
General Conditions, the Special Provisions, Exhibits, the Technical Specifications, the Contract 
Drawings and Plans, all duly issued Addenda, Interpretations, Change Orders, Directives, 
supplemental drawings, Engineer’s Instruction Bulletins, the Contractor’s Guarantee and Bond, and 
the Contract Schedule. 

SECTION 1.03. CONTRACT TIME. 
“Contract Time” shall mean the period specified for completion of the Work, as set forth in the 
Agreement for Construction and adjusted by any Change Order issued pursuant to the Contract 
Documents. 

SECTION 1.04. CONTRACTOR. 
“The Contractor” shall mean the person or persons, partnership, or corporation, who have entered into 
the Agreement for Construction of the Work with the District or its legal representatives, or successors, 
assigns, executors, or heirs.  

SECTION 1.05. DAY. 
Unless otherwise expressly defined, a “day” shall mean a calendar day, including every day of the year. 

SECTION 1.06. DISTRICT. 
“District” shall mean the Westlands Water District. The District is sometimes designated “Owner.” 

SECTION 1.07. DISTRICT REPRESENTATIVE. 
“District Representative” shall mean the District‘s designated agent engaged to perform all functions 
delegated to the District Representative by the Contract Documents. The District Representative may 
or may not be a construction manager. The District Representative will be the Contractor’s primary 
contact during construction of the Project. 

SECTION 1.08. ENGINEER. 
The “Engineer” is the engineering firm engaged as an agent by the District to perform the services set 
forth in the Contract Documents. The Engineer is designated by the District as the District’s agent to 
perform all functions delegated to the Engineer by the Contract Documents.  Where no engineering 
firm is engaged as an agent by the District, the term “Engineer” shall refer to a District Representative 
who is a Licensed Engineer with the State of California and employed by the District.   
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SECTION 1.09. NOTICE OF INTENT TO AWARD. 
The “Notice of Intent to Award” is issued following District approval of a bid. It authorizes the 
Contractor to obtain required bonds and insurance necessary prior to District’s execution of the 
Agreement for Construction. 

SECTION 1.10. NOTICE TO PROCEED. 
“Notice to Proceed” is the notice given to the Contractor following execution of the Agreement for 
Construction and receipt of all required preconstruction submittals as itemized in the Notice of Intent 
to Award. The Notice to Proceed establishes the start of the Work and authorizes the Contractor to 
begin construction. 

SECTION 1.11. PROJECT. 
“Project” shall mean the total construction of the work of improvement described in the Contract 
Documents, of which the Work may be the whole or a part. 

SECTION 1.12. PROJECT INSPECTOR. 
The “Project Inspector” shall mean the person or persons employed or engaged as (an) independent 
contractor(s) by the District to inspect the performance of the Work by the Contractor for compliance 
with the Contract Documents. The Project Inspector is hereby designated as an agent of the District for 
such purpose and no other. The Project Inspector is supervised by, and reports to, the Engineer. The 
authority of the Project Inspector to monitor the work shall be strictly limited to that authority specified 
herein and in Title 24, California Code of Regulations, and no additional authority has been granted 
nor shall be inferred. 

SECTION 1.13. SITE. 
“Site” is the area within which the Project is to be constructed. 

SECTION 1.14. SPECIAL PROVISIONS. 
The “Special Provisions” are specific clauses setting forth conditions or requirements peculiar to the 
Work, and supplementary to the General Conditions and Technical Specifications. 

SECTION 1.15. SPECIFICATIONS. 
“Specifications” include the special provisions, general conditions, general requirements, and technical 
specifications applicable to the Work, all duly executed and issued addenda and interpretations, and 
all modifications approved by the District pursuant to a Change Order. 

SECTION 1.16. SUBCONTRACTOR. 
“Subcontractor” shall mean each person or firm who is required by law to be and who is licensed to 
and will perform work, labor, or render services to the Contractor in or about the construction of the 
Work, or who, under subcontract to the Contractor, fabricates and installs a portion of the work or 
improvement. 

SECTION 1.17. WORK. 
The “Work” shall mean that scope of work to be performed hereunder and includes all labor, materials, 
equipment, and services provided or to be provided by the Contractor to fulfill its obligations. The 
Work may constitute the whole or a part of the Project. 
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ARTICLE 2. CONTRACT DOCUMENTS 

SECTION 2.01. THE CONTRACT. 
The Contract Documents form the Contract for Construction. This Contract represents the entire and 
integrated agreement between the District and the Contractor and supersedes all prior negotiations, 
representations, or agreements, either written or oral. The Contract may be amended only by a written 
Change Order. The Contract Documents do not create any contractual relationship between the District 
and any Subcontractor or sub-subcontractor, or between the District Representative or the Engineer 
and the Contractor. 
 
Prior to starting work, Contractor shall prepare a Contract Schedule consistent with the Contract Time 
and any standards specified by the District. For projects of 90 days or more, the schedule shall use the 
critical path method.  
 
The Contract Documents are complementary and what is called for by anyone shall be as binding as if 
called for by all. In case of conflict, large scale (detail) Drawings shall govern over small-scale 
Drawings, the Specifications shall govern over the Contract Drawings except as noted below, special 
provisions shall govern over both the Contract Drawings and the general conditions, and subsequent 
addenda, Interpretations, or approved change orders shall govern over the original documents, unless 
a different order of precedence is noted elsewhere in conjunction with a specific portion of the 
documents. 
 
No extra compensation will be allowed for anything omitted but fairly implied to be included in the 
Contract Documents. The prices paid for the various items in the bid shall include full compensation 
for furnishing all labor, materials, tools, equipment, temporary utilities (water, power, telephone, and 
sanitary services), transportation and incidentals, and doing all items necessary to complete the Work 
as provided by the Contract Documents. 

SECTION 2.02. WRITTEN NOTICE. 
Written notice may be accomplished by personal delivery, United States mail, overnight mail, email 
with a copy by mail, facsimile or any other form of commercially accepted communication. The written 
notice shall become effective upon delivery. Delivery is complete when the notice is hand delivered to 
Contractor’s home office, job-site office, or to Contractor’s superintendent; or when the facsimile 
transmission is complete during normal business hours; or one business day after email transmission; 
or three days after mailing by U.S. mail; or upon actual delivery as evidenced by a delivery receipt. 

SECTION 2.03. RIGHTS AND REMEDIES. 
The duties and obligations of the Contractor imposed by the Contract Documents and the rights and 
remedies of the District available thereunder shall be in addition to and not a limitation of any duties, 
obligations, rights and remedies otherwise imposed or available by law. 
 
Neither the inspection by District or its agents, nor any payment for any part of the Work by District, 
nor any extensions of time, nor any position taken by District or its agents shall waive any provision 
of the Contract Documents, or any power reserved to District, or any right to damages. The failure of 
the District to insist on the strict performance of any one or more of the provisions of this Contract, or 
to exercise any right, shall not waive the District’s right to subsequently demand such strict 
performance or to exercise such right(s). 
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SECTION 2.04. UNENFORCEABILITY OF ANY CLAUSE. 
If any clause or provision of the Contract Documents is held to be unenforceable or invalid, then that 
provision of the Contract shall be stricken and the remaining portion shall remain in full force and 
effect. 

SECTION 2.05. PROJECT PHOTOGRAPHS. 
Existing conditions throughout and adjacent to the project site, including without limitation the 
condition of utilities, buildings, fences, concrete, irrigation systems, driveways, parking lots, canals, 
access roads, plants and landscaping, shall be photographed by the Contractor before starting 
construction. Photos shall be taken in the presence of the District Representative. The Contractor shall 
document its Work with photographs, including any that may be requested by the District 
Representative, at no added cost to the District.  
 
 

ARTICLE 3. INDEMNIFICATION AND INSURANCE 

SECTION 3.01. INDEMNIFICATION.  
To the fullest extent permitted by law, the Contractor shall defend with counsel acceptable to the 
District, indemnify and save harmless the District, the District Representative, and the Engineer and 
any of their respective officers, agents, and employees from and against, any and all losses, claims, 
demands, damages, costs, expenses, attorney’s fees, or liability of every nature arising out of or in any 
way connected with the performance or attempted performance of the provisions hereof, or in any way 
arising out of or connected with this Contract, including but not limited to, equitable relief, stop notice 
actions, or any acts or omissions, any wrongful act, or any negligent act or omission to act, whether 
active or passive, on the part of the Contractor or any of its agents, employees, independent contractors, 
subcontractors or suppliers; provided, further, without limiting the foregoing, that the defense and 
indemnity is intended to apply to any wrongful acts, or any actively or passively negligent acts or 
omissions to act, committed jointly or concurrently by the Contractor and the Contractor’s agents, 
employees, independent contractors, or subcontractors or suppliers, and the District, its agents, 
employees, or independent contractors. Nothing contained in the foregoing indemnity provisions shall 
be construed to require the Contractor to indemnify the District in contravention of Section 2782 of 
the Civil Code for the active or sole negligence or willful misconduct of the District. 
 
In claims against any person or entity herein indemnified that are made by an employee, agent, 
independent contractor, subcontractor or supplier, or anyone else for whose acts the Contractor may 
be liable, the defense and/or indemnification obligation herein shall not be limited by any limitation 
on amount or type of damages, compensation, or benefits payable by or for the Contractor or the 
Contractor’s agents, independent contractors, subcontractors or suppliers under workers’ 
compensation acts, disability acts, or other employee benefit acts. 
 
The defense and indemnities set forth herein shall not be limited by the insurance requirements set 
forth in the Contract Documents. 
 
The defense and indemnification requirements herein set forth shall extend to claims occurring after 
this Contract is terminated as well as while it is in force. 
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SECTION 3.02. INSURANCE. 
The Contractor and its Subcontractors (except as otherwise provided herein) shall obtain, and maintain 
during the entire Contract, at their sole cost and expense, the following insurance:  
 

a. Workers’ Compensation Insurance: In accordance with the provisions of Section 3700 of the 
Labor Code, the Contractor, and each subcontractor, shall provide workers’ compensation 
insurance as required by law covering all workplaces involved in the Contract Documents. 
By executing the contract, the Contractor acknowledges that it is aware of the provisions of 
Section 3700 of the Labor Code which require every employer to be insured against liability 
for workers’ compensation or to undertake self-insurance in accordance with the provisions 
of that Code, and agrees to comply with such provisions. 
 

b. Liability Insurance: The Contractor and its Subcontractors shall procure and maintain 
insurance on all of their operations during the progress of the Work, with reliable insurance 
companies, on forms acceptable to District, for the following minimum insurance coverages: 

 
i. Comprehensive general liability insurance, including but not limited to protection for 

claims of bodily injury and property damage liability, personal injury liability, and 
products completed operations liability. Coverage shall be with limits of not less than 
$1,000,000 per occurrence and $2,000,000 general aggregate. 
 

ii. Automobile bodily injury and property damage insurance, including all owned, hired and 
non-owned equipment with combined bodily injury and property damage liability of 
$1,000,000. 

 
iii. Additional coverages and/or limits may be required in the Special Provisions. 

 
All liability insurance shall be written on an occurrence basis. The liability insurance policies shall be 
endorsed (1) to include by name the District, Engineer, District Representative, and any other 
consultant retained by the District as additional insureds and shall provide that they are primary with 
any insurance maintained by District as non-contributory and will have severability of interest 
endorsement, and (2) to waive all rights of subrogation for losses arising from work performed by the 
Contractor for the District. 
 

c. Builder’s Risk Insurance: The Contractor shall purchase, maintain and keep in force at all 
times during the term of the Contract and until the date of transfer of the insurable interest to 
and acceptance by the District, insurance as to protect the District from loss or damage to 
work in the course of construction. This insurance shall be in the form of “Builders All-risk”, 
“All-risk Installation Floater” or the equivalent, and the limits of liability shall be equal to 
one hundred percent (100%) of the contract value. Coverage shall be written on a completed 
value, non-reporting form, on a replacement cost basis, and shall cover the property against 
all risks of physical loss or damage. The policy shall contain a provision that both the interests 
of the District and the Contractor are covered and that any loss shall be payable to the District 
and the Contractor as their interests may appear. Notwithstanding any other requirement 
herein, Subcontractors shall not be required to obtain such insurance. 

 
Certificates of all required insurance by the Contractor and copies of its insurance policies and 
endorsements shall be delivered to the District as required in the Instructions to Bidders or Notice of 
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Intent to Award, and before execution of the Agreement for Construction by the District. Insurance is 
to be placed with insurers approved by the State of California Department of Insurance. Insurance 
provided by an insurer with a Bests’ rating of less than (A-) Level VII may be rejected by the District. 
 
Every policy shall be endorsed to state that it shall not be assigned, canceled, or reduced in coverage 
without thirty (30) days’ prior written notice to District, or ten (10) days for non-renewal.  
 
The Contractor shall not allow any Subcontractor to commence work on its subcontract until the 
Subcontractor has provided the insurance specified herein.  
 
Any deductibles or self-insured retentions must be declared to and approved by the District. Any and 
all deductibles or self-insurance retentions in the above described insurance policies shall be assumed 
by and be for the account of, and at the sole risk of the Contractor. 
 
 

ARTICLE 4. PERMITS, LICENSES, ORDINANCES, AND REGULATIONS 

SECTION 4.01. DEPARTMENT OF INDUSTRIAL RELATIONS REGISTRATION. 
The Contractor, and any subcontractor, shall be registered pursuant to Labor Code section 1725.5 prior 
to engaging in the performance of any work, and shall maintain current registration throughout the 
term of this Contract.  

SECTION 4.02. PERMITS. 
The District will reimburse the Contractor for utility connection fees, encroachment permits, and utility 
service charges (other than temporary utility charges) necessary for the completion of the Work. All 
other fees and permits shall be at the expense of the Contractor.  

SECTION 4.03. COMPLIANCE WITH LAWS AND REGULATIONS. 
The Contractor shall observe and comply with all laws, ordinances, regulations, orders, and decrees 
which in any manner affect those engaged or employed on the Work, or the materials used in the Work, 
or in any way affect the conduct of the Work. 
 
All work shall be performed in accordance with the rules and regulations, Title 24, Parts 1-5 and 9, 
California Code of Regulations, and a copy shall be kept on the job at all times during construction. 

SECTION 4.04. NO OBSTRUCTION WITHOUT PERMITS. 
The Contractor shall not close or obstruct any portion of any highway, road, or street until Contractor 
obtains permits therefor from the proper authorities. Except as otherwise specifically provided in the 
Specifications, Contractor shall not do any work that would affect any railway track, pipeline, 
telephone, telegraph, or electric transmission line, irrigation ditch or other structure, nor enter upon the 
right-of-way or other lands appurtenant thereto, until notified by the District Representative that 
District has secured authority therefor.  



Westlands Water District  GC - 7 Annual Coating of Steel Regulating Tanks 
2023   

ARTICLE 5. DRAWINGS AND SPECIFICATIONS 

SECTION 5.01. SITE CONDITIONS. 
Where information regarding subsurface conditions is shown on the Drawings or Plans, it represents only 
a statement by the District as to the character of the materials which have been encountered by the 
District’s investigation. This information is only included for the convenience of bidders, including the 
Contractor, and the District assumes no responsibility with respect to the sufficiency or accuracy of the 
information or of the interpretation thereof. There is no guaranty, express or implied, that the conditions 
indicated are representative of those existing throughout the Project or the Work or that unanticipated 
conditions may not occur. See also Specification Section 01710.  

SECTION 5.02. INTERPRETATIONS AND ADDITIONAL INSTRUCTIONS. 
If the Contractor discovers any conflicts, omissions, or errors in the Contract Documents, or has any 
question about interpretation or clarification of the Contract Documents, then the Contractor shall 
notify the District Representative in writing before proceeding with the work affected and shall request 
interpretation or clarification. If the Contractor proceeds with the work affected before receipt of 
instructions and/or authorization to proceed, it shall remove and replace or adjust any work which is 
not in accordance therewith, and it shall be responsible for any resultant damage, defect, or added cost 
without an extension of time. 
 
The Engineer may furnish supplemental drawings or instructions to make clear or to define in greater 
detail the intent of the Contract Drawings and Specifications. If supplemental drawings or instructions 
are known to involve extra cost, then the Contractor shall be asked to price the extra work. These 
supplemental drawings and instructions shall become a part of the Contract Documents; the Contractor 
shall make its work conform to them. 
 
If the Contractor does not agree that work in an interpretation or supplemental drawing or instruction 
is within the scope of the Contract Documents, the Contractor shall immediately notify the District 
Representative and, within seven (7) days after receiving the interpretation or instruction, provide the 
District Representative with a Proposed Change Order detailing how contract requirements were 
exceeded and the cost impact. The District Representative will determine whether a Change Order will 
be issued. The Contractor shall perform the work without delay.   

SECTION 5.03. AS-BUILT DRAWINGS AND SPECIFICATIONS. 
The Contractor shall maintain a master set of red line Drawings and Specifications at the Site which 
shall be updated weekly to reflect current as-built conditions of the Work as the Work progresses. The 
information to be recorded by the Contractor will be determined by the Engineer. The updated 
drawings and specifications shall be available for review by the District Representative and the 
Inspector. Failure to comply with the preparation of as-builts may result in the District withholding 
payment. 
 
As a condition to certification of final completion and of final payment, the Contractor shall provide 
the original as-built drawings and specifications, together with all additional information requested by 
the Engineer. Delays in the submission of complete as-built documents may subject the Contractor to 
liquidated damages. 
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ARTICLE 6. SUBCONTRACTORS 
 

SECTION 6.01. SUBCONTRACTING. 
If the Contractor subcontracts any work to be performed or materials to be supplied pursuant to the 
Contract, the Contractor shall be as fully responsible to the District for the acts and/or omissions of 
such Subcontractor or supplier as it is for its own acts and omissions. Any and all discussions between 
any Subcontractor or supplier and the District or any of its representatives shall be initiated through 
the Contractor or its representative.  
 
No contractual relationship exists between any Subcontractor or supplier and the District, and this 
Contract shall not be construed to be for the benefit of any Subcontractor or supplier. 
 
Each Subcontractor shall have an active contractor’s license in its classification of work maintained in 
good standing throughout the Subcontractor’s work on the Project. Each Subcontractor shall be 
registered pursuant to Labor Code section 1725.5 before performing any work, and shall maintain its 
registration through Project completion.  
 
The Contractor shall not perform work on the Project with a Subcontractor who is ineligible to perform 
work on public works project pursuant to Labor Code sections 1777.1 or 1777.7. 

SECTION 6.02. USE OF LISTED SUBCONTRACTORS. 
The Contractor shall comply with the requirements of the Subletting and Subcontracting Fair Practices 
Act, Chapter 4 of Part 1 of Division 2 of the Public Contract Code, commencing with Section 4100, 
requiring use of Subcontractors listed in the Contractor’s bid. 

SECTION 6.03. TERMINATION OF UNSATISFACTORY SUBCONTRACTORS. 
When any subcontracted Work is not being satisfactorily prosecuted, or when materials supplied do 
not conform to the Contract Documents, the District may, in its discretion, direct the Contractor to 
discharge the Subcontractor or supplier. The District shall not be responsible for any added costs or 
delay associated with discharge of such a Subcontractor or supplier. 
 
 

ARTICLE 7. STATE REQUIREMENTS REGARDING WAGES, HOURS, AND EQUAL 
OPPORTUNITY 

SECTION 7.01. PREVAILING WAGE RATE; NOTICE. 
As provided under Labor Code Sections 1726-1861, the Director of the Department of Industrial 
Relations (DIR) of the State of California has determined the prevailing rate of wages in the locality 
in which the work on the project is to be performed for each craft, classification, or type of worker 
needed to execute this Contract. The prevailing rates so determined are on file with the District, and 
they are available for public inspection. They may also be obtained on the internet at 
http://www.dir.ca.gov/DIR/S&R/statistics_research.html. Those prevailing wage rates hereby are 
incorporated in this agreement and made a part hereof. 
 
The Contractor shall obtain and post copies of these prevailing wage rates in a prominent place at the 
job site, in accordance with the regulations of the Department of Industrial Relations. 

http://www.dir.ca.gov/DIR/S&R/statistics_research.html
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The Project is subject to compliance monitoring and enforcement by the Department of Industrial 
Relations. 

SECTION 7.02. PAYMENT OF PREVAILING WAGE RATES. 
Pursuant to Labor Code Section 1772, workers employed to perform Work under the Contract are 
deemed to be employed upon public work as defined in Labor Code Sections 1720-1725. The 
Contractor shall pay, and shall cause all Subcontractors, whether under contract with the Contractor or 
under contract with any Subcontractor, to pay not less than the specified prevailing wage rates to all 
workers employed in the execution of this Contract. 

SECTION 7.03. RECORDS OF HOURS WORKED AND WAGES. 
The Contractor shall keep, and shall cause all Subcontractors on the Project to keep, certified payroll 
records of the hours and wages of all employees employed on the Project, and those records shall be 
open at all times for inspection by the District and/or the Division of Labor Statistics and Enforcement, 
in accordance with Sections 1776 and 1812 of the Labor Code. Upon the District’s request, the 
Contractor shall provide the District a copy of certified payroll records, which the District may require 
the Contractor to redact or otherwise mark, at no cost to the District, to prevent disclosure of any 
individual’s name, address, and social security number. 
  
In the event that the Contractor and/or any Subcontractor fails to submit certified payroll records to the 
District within ten (10) calendar days of a request from the District for the records, the Contractor 
and/or the Subcontractor shall, as a penalty, forfeit one hundred dollars ($100) per calendar day, per 
worker, until strict compliance is effectuated. These penalties shall be withheld from payments then 
due and/or to become due. The Contractor is not subject to this penalty assessment due to the failure 
of a Subcontractor to comply with these requirements if the Contractor can demonstrate that it has fully 
complied with the provisions of Labor Code Section 1776. 
 
In accordance with Government Code section 8546.7, all books, records, and files of the Contractor, 
or any Subcontractor, shall be subject to examination and audit by the Auditor General for three (3) 
years after final payment. Contractor shall preserve and cause all Subcontractors to preserve such 
books, records and files for the audit period. 

SECTION 7.04. ADDITIONAL REQUIREMENTS FOR LABOR COMPLIANCE. 
The Contractor shall comply with the following additional requirements and shall cause all 
Subcontractors to comply. The records kept by the Contactor and all Subcontractors of the hours and 
wages of all employees employed on Project also shall be open at all times for inspection by the DIR 
and DLSE, in accordance with Sections 1776 and 1812 of the Labor Code. Such records shall be 
furnished electronically to the Labor Commissioner of the DIR monthly, unless more frequent 
submission is required herein, and shall be furnished within 10 days of any separate request by the DIR 
or DLSE. Payroll records shall be furnished in a format prescribed by the DIR and uploaded into the 
electronic certified payroll reporting (eCPR) system.  
 
On a random basis and at such other times as it deems appropriate, the DIR also may confirm the 
accuracy of payroll reports, including by corroboration of information in payroll reports through 
independent sources, including without limitation worker interviews, examination of any time and pay 
records found within the definition of “Payroll Records” in section 16000 of Title 8 of the California 
Code of Regulations, direct verification of employer payments through third-party recipients of those 
payments, or any other legal and reasonable method of corroboration. As part of its confirmation 
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process, the DIR may require Contractor and any of its Subcontractors to furnish for inspection 
itemized statements prepared in accordance with Labor Code Section 226. The DIR may conduct 
random confirmation based on a recognized statistical sampling of the records submitted. 
 
The DIR may conduct in-person inspection(s) at the site or sites at which the Work of the Project is 
being performed (“On-Site Visits”). On-Site Visits may include visual inspection of required job site 
notices, including but not limited to (1) the determination(s) of prevailing wage rates required to be 
posted at each job site; (2) the Notice of pay days and time and place of payment required by Labor 
Code Section 207; and (3) any other notices prescribed by law. On-Site Visits may also include 
inspections of records, inspections of the work site and work activities, interviews, and any other 
activities deemed necessary by the DIR to ensure compliance with prevailing wage requirements. In 
accordance with Labor Code Section 90, the Labor Commissioner and his deputies and agents shall 
have free access to any construction site or other place of labor and may obtain any information or 
statistics pertaining to the lawful duties of the Labor Commissioner. 
 
In accordance with Section 16463 of Title 8 of the California Code of Regulations (“8 CCR Section 
16463”), the District may, on its own or if required by the Labor Commissioner, withhold funds due 
to the Contractor when payroll records are delinquent or inadequate. The amount withheld shall be 
those payments due or estimated to be due to the Contractor or Subcontractor whose payroll records 
are delinquent or inadequate, plus any additional amount that the Labor Commissioner has reasonable 
cause to believe may be needed to cover a back wage and penalty assessment against the Contractor or 
Subcontractor whose payroll records are delinquent or inadequate. The Contractor shall cease all 
payments to a Subcontractor whose payroll records are delinquent or inadequate until the Labor 
Commissioner provides notice that the Subcontractor has cured the delinquency or deficiency. When 
payments are withheld under 8 CCR Section 16463, the Labor Commissioner will provide the 
Contractor and Subcontractor, if applicable, with immediate written notice that includes all of the 
following: (1) a statement that payments are being withheld due to delinquent or inadequate payroll 
records, and that identifies what records are missing or states why records that have been submitted 
are deemed inadequate; (2) specifies what amounts the District has been directed to withhold; and (3) 
informs the Contractor or Subcontractor of the right to request an expedited hearing to review the 
withholding of payments under Labor Code Section 1742, limited to the issue of whether the records 
are delinquent or inadequate or the Labor Commissioner has exceeded his or her authority under 8 
CCR Section 16463. Where the violation is by a Subcontractor, the Contractor shall be notified of the 
nature of the violation and reference shall be made to Contractor’s rights to withhold or recover 
payments from the Subcontractor under Labor Code Section 1729. The withholdings under 8 CCR 
Section 16463 do not preclude assessment of penalties under Labor Code Section 1776(g) for failure 
to timely comply with a written request for certified payroll records, as set forth below. 

SECTION 7.05. APPRENTICES. 
Attention is directed to the provisions of Sections 1777.5, 1777.6 and 1777.7 of the Labor Code 
concerning the employment of apprentices by the Contractor or any Subcontractor. The Contractor and 
all Subcontractors shall comply with the requirements of the Labor Code in the employment of 
apprentices.  

SECTION 7.06. PENALTIES. 
In accordance with Articles 2 and 3, Chapter 1, Part 7, Division 2 of the Labor Code, particularly Sections 
1775, 1776, 1777.7 and 1813, the Contractor shall forfeit to District as a penalty the sums specified by 
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law and/or the Labor Commissioner, over and above any retention or withholds otherwise authorized 
by the agreement. 

SECTION 7.07. COMPLIANCE WITH STATE ANTI-DISCRIMINATION LAWS. 
The Contractor shall comply with Section 1735 of the Labor Code, which generally prohibits 
discrimination in the employment of persons upon public works.  
 
 

ARTICLE 8. SUPERVISION AND LABOR 

SECTION 8.01. SUPERVISION. 
The Contractor shall supervise and direct the Work using its best skill and attention. The Contractor 
shall be solely responsible for all construction means, methods, techniques, and procedures and for 
coordinating all portions of the Work under the Contract. 
 
The Contractor shall at all times keep a superintendent who is fully empowered to act as agent for the 
Contractor on the Site. The Contractor shall advise the District in writing of its agent prior to the start 
of any work.  
 
The Contractor shall enforce strict discipline and good order among all employees, and shall not 
employ on the Work any unfit person or anyone not skilled in the assigned task. The District may 
require that the Contractor immediately remove from the Work any employee of the Contractor or any 
Subcontractor for cause.  
 
The Contractor’s employees, agents and subcontractors shall not enter existing buildings and structures 
except as required by the Work. If requested by the District, the Contractor shall provide a list of all 
employees and vehicles that need access to the Site. The Contractor shall maintain a sign in/out log for 
all visitors to the Site. Visitors must be escorted by a Contractor employee at all times while on the 
Site. Food vendors are not allowed on the Site. 

SECTION 8.02. CONTRACTOR’S COORDINATION OF WORK. 
The District reserves the right to do other work in connection with the Project by separate contract or 
otherwise. The Contractor shall conduct its Work so as not to interfere with the District or others 
engaged in the work, and shall coordinate its Work with the work of others so that no delays or 
discrepancies shall result in the whole Project. 

SECTION 8.03. DAILY REPORTS. 
No less than on a weekly basis, the Contractor’s superintendent shall submit to the District 
Representative daily reports, which daily reports shall include, without limitation, the identity of 
Subcontractors on the Site; an accurate headcount of workers on the Site; materials and equipment 
delivered to the Site; visitors to the Site; work performed; and any problems encountered.  
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ARTICLE 9. INSPECTION AND TESTING 

SECTION 9.01. INSPECTION. 
Inspection shall be provided as required under CCR Title 24. All inspection costs will be paid for by 
the District. 
 
All work shall be available for inspection and the Project Inspector shall have full access to review all 
work during all working times. Where the work is required to be inspected, tested or approved before 
the work proceeds, such work shall not proceed, nor shall it be covered up without inspection. The 
Contractor shall provide written notice to the Project Inspector at least twenty-four (24) hours in 
advance of the readiness for inspection. If any part of the Work is covered prior to inspection, the 
District may order the work to be uncovered so that inspection may be accomplished. The Contractor 
shall bear all expenses of such examination and satisfactory reconstruction. 

SECTION 9.02. AUTHORITY OF PROJECT INSPECTOR; STOP WORK NOTICES. 
The Project Inspector shall have the authority to order the work stopped if, in the Project Inspector’s 
opinion, that work is proceeding in violation of the Contract Documents or any orders issued by the 
District, its representatives, or the Engineer. The failure of the Project Inspector to order the work 
stopped does not excuse the Contractor from complying with the Contract Documents for that work. 
 
Following a stop work notice, the Engineer shall inspect the work in question and determine whether 
it complies with the Contract Documents. The decision of the Engineer shall be final, subject to the 
claim procedures herein. The Contractor shall comply with the Engineer’s instructions regarding 
curing any defect. The suspended work shall be resumed only when the Engineer’s instructions are 
fulfilled. The Contractor is not entitled to a time extension for a suspension of work in connection with 
which non-compliant work is identified. 

SECTION 9.03. INSPECTION OF COMPLETED WORK. 
At any time before final inspection and acceptance of the Work, the District may direct the Contractor 
to remove or expose any previously completed work to allow for inspection of work already completed. 
If the work is defective due to the fault of the Contractor or any Subcontractor, then the Contractor 
shall bear all expenses of such examination and satisfactory reconstruction. If the work meets the 
requirements of the Contract Documents, then a Change Order shall be issued for the additional cost 
involved in the examination and replacement and any time impact to the critical path. 

SECTION 9.04. TESTING. 
The District reserves the right to require the Contractor to provide samples, and to perform tests on any 
materials, articles, equipment, installations, or construction performed by the Contractor. The District 
shall assume the cost of sampling and testing materials only when the Contract Documents do not 
require the Contractor to do so.  
 
All tests shall be performed under the supervision of the testing laboratory or consultant employed by 
the District, when convenient to the District. The Contractor shall provide written notice to the District 
Representative at least 24 hours prior to the need for off-site tests or inspections, and the District 
Representative will arrange such tests or inspections. The Contractor shall bear all expenses of tests 
performed where the Contractor fails to provide this minimum notice. 
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The Contractor shall, at the Contractor’s sole cost and expense, furnish, package, mark, and deliver all 
samples to be tested at locations other than the Site. Delivery of all samples to the testing laboratory 
shall be made in ample time to allow the test to be made without delaying construction. No extra time 
will be allowed for the completion of the Work by reason of delay in testing samples required by the 
Contract Documents or due to the Contractor’s request for substitution. 
 
If as a result of any test, whether originally specified or not, any material or work is found to be 
unacceptable, it shall be rejected, and all further sampling and testing shall be at the Contractor’s 
expense. 

SECTION 9.05. EFFECT OF INSPECTION, SAMPLING AND TESTING. 
Neither any inspection nor any testing nor any payment shall relieve the Contractor of its obligation to 
fulfill the Contract as required by the Contract Documents. 
 
See Specification Section 01450. 
 
 

ARTICLE 10. PROTECTION OF WORKERS, PUBLIC AND PROPERTY 

SECTION 10.01. SAFETY PRECAUTIONS AND PROGRAMS.  
The Contractor shall initiate, maintain, and supervise all safety precautions and programs in connection 
with the Work, maintain all safety and health conditions on the Site, and ensure against and/or correct 
any hazardous conditions on the Site. The District has neither direct nor indirect responsibility for 
maintaining any safety or health conditions, or for ensuring against or correcting any hazardous 
conditions on the Site. The Contractor shall at all times maintain adequate protection against injury to 
persons or damage to property, on or near the Project, or adjacent to the Site. The Contractor shall 
protect all Work from damage, loss, defacement, or vandalism.  
 
The Contractor shall take every precaution and implement all necessary safeguards for the safety of all 
employees and others on the Work, and comply with all applicable safety laws, rules, and regulations 
applicable to the Work (including without limitation all Occupational Safety laws) and building codes 
to prevent accidents or injury to persons on, about, or adjacent to the Site. The Contractor shall erect 
and properly maintain at all times danger signs warning against hazards created by construction. 
 
Any sequencing requirements and/or construction constraints described are critical elements of the 
Work. The District owns and operates pumping and conveyance facilities that may be impacted by the 
Work. Except for any allowable out-of-service periods, operation of pumping facilities must be 
maintained. 
 
Material storage and vehicle access and parking shall be subject to District approval. The use of alcohol 
or drugs will not be permitted on District property. The Contractor shall ensure that no firearms are 
brought onto District property. 
 
The Contractor’s superintendent shall have the duty to prevent accidents and for overall jobsite safety, 
unless another individual at the Site is designated by the Contractor in writing to the District 
Representative. 
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SECTION 10.02. PROTECTION OF EXISTING IMPROVEMENTS. 
The Contractor shall take all necessary precautions to protect all existing improvements and facilities 
from any damage resulting from the operations, equipment, or workers of the Contractor during the 
course of the construction. The Contractor shall be strictly liable for failure to adequately protect any 
existing improvements and/or facilities, and all damaged improvements and facilities shall be replaced, 
repaired, and restored to their original condition without additional cost to the District and without an 
extension of time. 

SECTION 10.03. PROTECTION OF ADJACENT PROPERTY AND UTILITIES; NOTICES. 
In addition to any requirements imposed by law, the Contractor shall shore up, brace, underpin, and 
protect as may be necessary all foundations and other parts of all existing structures on the Site or 
adjacent to the Site which are in any way affected by the excavations or other operations connected 
with the completion of the Work.  
 
Prior to excavation, the Contractor shall notify all public utilities and governmental agencies of the 
work proposed, and shall ascertain from them the exact location of their utilities. 
 
Prior to commencing any work which in any way affects adjoining or adjacent land or buildings 
thereon, or public utilities, the Contractor shall notify the District Representative, who will send the 
District and occupants thereof a notice, which specifies the type of work to be done, the schedule of 
the work, the impacts expected from the work and the protective measures being taken by the 
Contractor. The Contractor shall provide notice at least seven (7) days in advance of the work, or longer 
if required by law or regulation, with a copy to the District Representative. 
 
The Contractor shall, at the written instruction of the District Representative, meet with any recipient 
of such notice to explain and discuss the proposed work.  
 
See Specification Section 01112. 

SECTION 10.04. FIRE PROTECTION. 
The Contractor shall take all steps necessary to protect all structures from fires and sparks originating 
from the Work, shall comply with all laws and regulations regarding fire protection, and shall comply 
with all instructions of the fire department with jurisdiction. The Contractor must keep the fire and 
intrusion detection systems operational throughout the duration and scope of its work. The Contractor 
shall notify the District Representative and the fire department in writing at least 72 hours prior to 
disconnection of either water or electrical service to the Site, and shall comply with the fire 
department’s instructions regarding fire safety. 

SECTION 10.05. EMERGENCY SAFETY ACTIONS. 
In an emergency affecting the safety of life or property, the Contractor, without previous instructions 
or authorizations from the District, is authorized and shall act at its discretion and risk to prevent such 
threatened loss or injury, and the Contractor shall bear all costs of that action. The Contractor shall 
immediately notify the District Representative of such actions, and thereafter shall comply with any 
instructions issued by the District Representative. 
 
Upon the failure of the Contractor to make immediate emergency repairs, the District may perform 
such work itself as is necessary to protect life and property, in its sole discretion, and deduct the total 
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cost of such work from the next payment. No prior notice to the Contractor shall be necessary for the 
District to take this action. 

SECTION 10.06. ENVIRONMENTAL CONTROLS. 
Comply with Specification Section 01560. 

SECTION 10.07. CONFINED SPACES – RESPONSIBILITY & QUALIFICATIONS. 
When working in a confined space, Contractor shall comply with all confined space requirements of 
Title 8, General Industry Safety Orders (Cal-OSHA), Article 108, Sections 5156 through 5159. 
Prior to any confined space entry, Contractor shall submit for Westlands review:  

a. Contractor’s procedures for confined space operations. 
 

b. Copies of all documents and certificates that qualify Contractor to safely perform work in 
permit-required confined spaces. Contractor shall also submit all applicable Material Safety 
Data Sheets (MSDS) and hazard information on chemicals, products, materials, or procedures.  

 
c. Sufficient documentation and evidence that a permit-required confined space entry can be 

made in accordance with Article 108. Documentation shall include, but not be limited to the 
following:  

 
i. Equipment availability, suitability, and integrity.  

 
ii. Personnel training.  

 
iii. Experience.  

 
iv. Supervision.  

 
v. Safety.  

 
vi. Accident experience.  

 
vii. Permit-required confined space policy.  

 
viii. Hot work procedures (if applicable).  

 
ix. Lock-out/tag-out procedures.  

 
Contractor’s submittal shall be made thirty (30) Calendar Days prior to any confined space entry.  
 
Contractor will not be allowed to make a permit-required confined space entry until Westlands has 
reviewed Contractor’s qualifications and proposed methods. The District shall schedule the facilities 
for service interruptions and dewatering according to the approved schedule provided by the 
Contractor. The Contractor shall notify the District of any changes/delays in the schedule. The District 
shall provide a Safe Clearance to the Contractor on facilities where a confined space entry will be made 
in accordance with the District’s policies and procedures. The Contractor shall be responsible for daily 
lock-out/tag-out producers for any confined space entry.  
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Contractor shall conform to the procedures established by Contractor’s submittal during all confined 
space operations. Contractor shall provide all monitoring and safety equipment necessary to perform 
pre-entry checks of confined spaces. Contractor shall also provide all monitoring, safety, and 
communications equipment required for confined space operations. 
 
 

ARTICLE 11. SUBMITTALS AND MATERIALS 

SECTION 11.01. SUBMITTALS. 
The Contractor shall furnish to the District Representative all Submittals and other descriptive material 
as are required by the Specifications or requested by the Engineer. The Contractor shall submit its 
Submittals so as not to delay the Project. Unless otherwise specified, the Contractor shall allow ten 
(10) days for the District Representative and the Engineer to review each Submittal. 
 
Submittals shall be submitted in the form specified by the District Representative. No Submittals 
requiring color selections, samples, or shop drawings will be accepted as electronic Submittals. The 
District Representative will not review the Submittals for technical compliance, but may reject any 
Submittal found, in the District Representative’s judgment, to be incomplete.  
 
By approving and submitting shop drawings, product data, manufacturers’ instructions, and samples, 
the Contractor represents that it has determined and verified all materials, field measurements and field 
construction criteria related thereto and that it has checked and coordinated the information contained 
within those Submittals with the requirements of the Work and to the Contract Documents. The 
Contractor shall adhere to any supplementary processing and scheduling instructions pertaining to 
Submittals as may be issued by the District Representative. 

SECTION 11.02. REVIEW OF SUBMITTALS. 
Following submission, the Submittals will be reviewed and returned with one or more of five possible 
responses by the District Representative or Engineer. These possible responses are as follows: 
 

A. Unreviewed: If the Submittal is not required, or if it is not complete, or if it does not meet the 
form, format, and number requirements specified, it may be returned unreviewed. If the Submittal 
is not required, work may commence; if the Submittal was returned due to form requirements, it 
shall be resubmitted and approval obtained prior to commencement of the work. 
 

 B. No exceptions taken: In the event the Submittal is acceptable as submitted, it will be returned 
with this status. Work may proceed upon receipt of approved Submittal. 

 
 C. Make Corrections Noted: If the Submittal is acceptable except for certain items which have been 

noted by the Engineer, it will be so designated. Work may proceed with the corrections made, 
and no resubmittal is necessary. 

 
 D. Amend and Resubmit: Revisions will be noted on the Submittal, and an additional Submittal is 

required to reflect the revisions and/or additional information. Work may not start until the 
resubmittal is approved. 
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 E. Rejected–See Remarks: A Submittal may be rejected if it is not in compliance with the Contract 
Documents, or if it proposes an “or equal” or substitution which is not acceptable to the Engineer. 
A superseding Submittal shall be submitted and approved prior to commencement of the work.  

 
Should the Contractor proceed with the work shown on a Submittal before approval is received, it shall 
remove and replace or adjust any work which is not in accordance with the Submittal as ultimately 
approved, and it shall be responsible for any resultant damage, defect, or added cost.  
 
The Contractor shall resubmit Submittals in categories “D” and “E” above after making any changes 
required so that Submittals will comply with the Contract Documents. When resubmitting, the 
Contractor shall include a letter responding to each of the review comments and shall direct specific 
attention to deficient areas. Resubmittals shall be made with sufficient time to avoid delay to the Work.  

SECTION 11.03. SUBMITTALS SHOWING VARIATION FROM CONTRACT. 
The Contractor must identify any variation or discrepancy between the Submittals and the Contract 
Documents, and explain why they are requested, in its letter of transmittal. Failure to identify any such 
variation or discrepancy shall render the approval null and void, and the Contractor shall bear all risk 
of loss and reconstruction costs or delays. The Contractor shall bear all costs associated with any 
approved variation or discrepancy, including but not limited to design fees, construction management 
fees, costs incurred by other contractors, and inspection fees. 

SECTION 11.04. EQUAL MATERIALS. 
Unless otherwise provided in the technical specifications, whenever in the Contract Documents any 
systems, processes, products, or materials are indicated or specified by the name brand of the 
manufacturer, or by patent or proprietary names, those specifications shall be deemed to be a measure 
of quality and utility or a standard, and shall be deemed to be followed by the words, “or equal.” It is 
the intent of this article to comply with Public Contract Code Section 3400. If the Contractor desires 
to use any “equal” brand or manufacturer, it shall apply to the District Representative in writing, within 
five (5) business days after Notice of Intent to Award, and shall submit samples and all other 
information necessary to substantiate its claim of “or equal.”  
 
A request for approval of an “equal” constitutes a certification that the Contractor: 
 
 A. Has investigated the proposed “equal” and determined that it meets or exceeds, in all respects, 

the specified system, process, product, or material. 
 B. Will provide the same or better warranty for the proposed “equal” as for the specified system, 

process, product or material. 
 C. Will coordinate installation and make other changes which may be required for work to be 

complete in all respects and at no additional cost to the District. 
 D. Waives claims for additional costs and/or time which may subsequently become apparent. 
 
The District may determine that samples and testing are required to evaluate a request, and the 
Contractor shall, at no cost to the District, provide samples and bear all costs of sampling and testing 
required to decide a request for approval of an “equal.” 
 
The District Representative and/or the Engineer shall evaluate the request, and shall approve, deny, or 
approve with conditions the Contractor’s request. The District’s decision on the request shall be final. 
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If the request is not accepted, the Contractor shall provide the specified system, process, product or 
material without an increase in the Contract price and/or time.  

SECTION 11.05. MATERIALS AND PRODUCTS DELIVERED TO THE SITE. 
The Contractor shall confine the storage of materials, products, and equipment to the areas specified 
by the District. 
 
All materials delivered to the Site shall be new, unless otherwise specified, of the type, capacity, and 
quality specified, and free from defects. All materials shall remain in their original packages or 
containers until ready for use. The labels of all packages or containers shall remain affixed, and kept 
legible. No product shall be stored in any container, the label of which does not accurately describe the 
contents of the container. 
 
See Specification Section 01600. 
 
 

ARTICLE 12. PAYMENTS 

SECTION 12.01. APPLICATION FOR PAYMENT. 
If the Work is scheduled to be complete in sixty (60) or fewer calendar days, then the Contractor shall 
be paid upon completion and acceptance of the Work. If the Work is scheduled to be performed over 
more than sixty (60) calendar days, then the Contractor shall be paid in progress payments, as detailed 
below.  
 
Application for Payment shall be made for work completed. Any progress payment will be based on 
the estimated percentage complete, subject to review and approval by the District. The estimated 
percentage complete may be based on bid items or a schedule of values, if required by the District. The 
Contractor shall submit with a progress pay application all documents necessary to substantiate its 
estimate of percentage completion.  
 
With each application for payment, the Contractor shall submit a conditional lien release warranting that 
title to all work, labor, materials and equipment covered by the application is free and clear of all liens, 
claims, security interests or encumbrances. Additionally, the Contractor shall submit unconditional lien 
releases for all work through the prior progress payment. For final payment, the Contractor and all of its 
Subcontractors and material suppliers shall submit final conditional and final unconditional lien releases. 
All lien releases shall be in the form provided by the District. 
 
In addition to the conditional and unconditional lien releases for progress and final payments, the 
Contractor shall furnish with each application for payment a statement under penalty of perjury certifying 
that certified payroll records have been submitted electronically to the DIR on the electronic certified 
payroll reporting (eCPR) system in compliance with Article 7 of the General Conditions for the period 
covered by the application for payment.  This certification is an express condition for payment by the 
District. 
 
No payment will be released until the District Representative has received the required lien releases and 
all required certified payroll and other pay records if requested by the District. 
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SECTION 12.02. PROGRESS PAYMENT; RETENTION. 
When making any progress payment other than the final payment, the District shall reserve from monies 
earned by the Contractor a sum equal to five percent (5%) of the estimates.  
 
If requested in writing by the Contractor within five (5) days after receipt of Notice of Intent to Award, 
the Contractor may exercise its right to deposit into escrow securities in lieu of retention, or have 
retention deposited into escrow, in accordance with Public Contract Code section 22300. Upon 
satisfactory completion of the Contract, the securities or retention plus interest earned shall be returned 
to the Contractor. If the Contractor exercises its option hereunder, it must notify its Subcontractors in 
writing, within ten (10) days of the Contractor exercising its option, of their equivalent right to do so. 

SECTION 12.03. WITHHOLDING ADDITIONAL AMOUNTS. 
In addition to the amounts which the District may retain as provided in Section 12.02, the District may 
withhold a sufficient amount from any payment or payments otherwise due to the Contractor as in the 
District’s sole discretion may be necessary to protect the District in the event of the following: 
 
 A. Third party claims filed or reasonable evidence indicating probable filing of such claims; 
 

B. Defective work not remedied; 
 
C. Failure of the Contractor to make proper payments to any of its Subcontractors or suppliers; 

 
D. The occurrence of reasonable doubt that the Contract can be completed for the balance of 

payments then unpaid to the Contractor, or in the time remaining; 
 

E. Failure of the Contractor to comply with any lawful or proper direction concerning the Work; 
 

F. Claims and/or penalties which state law assesses against the Contractor for violation of such law; 
 

G. Any claim or penalty asserted against the District by virtue of the Contractor’s failure to comply 
with governing laws, ordinances, regulations, rules, or orders; 
 

H. Any liquidated damages which may accrue; or 
 

I. Any reason specified elsewhere in the Contract Documents as grounds for a retention or that 
would legally entitle the District to a set-off. 

 
The basic standard to determine the amount to be withheld pursuant to this Section shall be one hundred 
fifty percent (150%) of the amounts claimed or the value of the work not done or defectively done; 
provided, however, that District reserves the authority to retain greater sums should such sums be 
necessary in the District’s discretion. 

SECTION 12.04. EFFECT OF PAYMENTS. 
Neither the payment, the withholding, nor the retention of all or any portion of any payment shall 
relieve the Contractor from its obligations under this Contract, or entitle the Contractor to any extension 
of time. The Contractor shall continue diligently to prosecute the Work notwithstanding any dispute 
over payment.  
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ARTICLE 13. [RESERVED] 
 
 

ARTICLE 14. DELAYS AND EXTENSIONS OF TIME 

SECTION 14.01. EXTENSIONS OF TIME; UNAVOIDABLE DELAYS. 
The Contractor shall not be granted an extension of time except on the issuance of a Change Order by 
the District, upon a finding of good cause for such extension.  
 
 A. As used herein, the following terms shall have the following meanings: 
 
  1. “Excusable Delay” means any delay beyond the Contract Time caused by conditions beyond 

the control and without the fault or negligence of the Contractor, during which the District 
concludes that work on the critical path cannot continue. The parties are executing this 
Agreement during the COVID-19 pandemic, and are generally aware of the effects of the 
illness on construction work. Effects of the COVID-19 pandemic shall not be a basis for an 
Excusable Delay unless 1) a new or revised stay-at-home or social distancing order is issued 
by a governmental entity with jurisdiction materially impacting the Contractor’s ability to 
construct the Work, 2) measures reasonably required to protect workers against the illness 
change substantially from those that should be expected at the time the final proposed 
schedule is submitted, 3) material supplies are affected beyond what Contractor reasonably 
should have expected at the time the final schedule is submitted, or 4) other effects of the 
pandemic occur that were not reasonably expected at the time the final schedule is submitted. 
The default of any Subcontractor or supplier is not a condition beyond the Contractor’s 
control. An Excusable Delay may entitle the Contractor to an extension of the Contract Time, 
but shall not entitle the Contractor to any adjustment of the Contract price. 

 
  2. “Compensable Delay” means an Excusable Delay caused solely by the wrongful acts of the 

District and which delay is unreasonable under the circumstances and not within the 
contemplation of the parties. A Compensable Delay may entitle the Contractor to an 
extension of Contract Time and/or an adjustment of the Contract price. Except as provided 
herein, the Contractor shall have no claim for damage or compensation for any delay, 
interruption, hindrance, or disruption. 

 
  3. “Inexcusable Delay” means any delay beyond the Contract Time resulting from causes other 

than those listed in Subparagraphs A1 and A2, above. An Inexcusable Delay will not entitle 
the Contractor to an extension of Contract Time or an adjustment of the Contract price. 

 
 B. The Contractor may make a claim for an extension of Contract Time, for an Excusable Delay or 

a Compensable Delay, subject to the following: 
 
  1. If an Excusable Delay and a Compensable Delay occur concurrently, the maximum extension 

of time shall be the number of days from the commencement of the first delay to the cessation 
of the delay which ends last.  

 
  2. If an Inexcusable Delay occurs concurrently with either an Excusable Delay and/or a 

Compensable Delay, the maximum extension of time shall be the number of days, if any, by 
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which the duration of the Excusable Delay and/or the Compensable Delay exceeds the 
Inexcusable Delay. The duration of the concurrence is non-compensable. 

 
Delays in Work which do not prevent or delay the timely completion of the whole Work are not to be 
considered Excusable or Compensable. 

SECTION 14.02. NOTICE OF DELAYS; REQUESTS FOR TIME EXTENSIONS. 
Whenever the Contractor anticipates or experiences any delay which the Contractor regards as good 
cause for an extension, the Contractor shall notify the District Representative in writing of the delay. 
The notice shall specify the cause of the delay, an analysis showing the effect of the delay on the critical 
path, and the length of the requested extension of time (if known). Failure of the Contractor to 
submit such a notice within ten (10) days after knowledge of the facts giving rise to the delay 
shall constitute a waiver by the Contractor of any entitlement to a time extension and any 
associated additional compensation. 
 
Upon receipt of a request for extension, the District Representative shall investigate the facts in the 
notice, shall respond to the notice in writing within ten (10) days of receipt of the request, and shall 
indicate whether it will recommend for or against the extension. 

SECTION 14.03. LIQUIDATED DAMAGES.  
If the Work is not completed by the Contractor in the time specified, or within any authorized extension 
of time, the Contractor acknowledges and admits that the District will suffer damage, and that it is 
impracticable and infeasible to fix the amount of actual damages. Therefore, it is agreed by and 
between the Contractor and the District that the Contractor shall pay to the District as fixed and 
liquidated damages, and not as a penalty, the sum specified in the Agreement for Construction for each 
calendar day of delay until the Date of Completion, and that both the Contractor and the Contractor’s 
surety shall be liable for the total amount thereof, and that District may deduct Liquidated Damages 
from any monies due or that may become due to the Contractor.  
 
Pursuant to Government Code Section 4215, the Contractor shall not pay fixed and liquidated damages 
for delay in completing the project caused by the failure of the District or the owner of utility facilities 
located on the Project Site to provide for removal or relocation of such facilities. 
 
Payment by the District of any payments after expiration of the Contract time shall not constitute a 
waiver by the District of its right to claim liquidated damages in accordance with this Section. 
 
If the Contract is terminated, the Contractor shall remain liable to the District for liquidated damages 
for all periods of time from such termination date until the Date of Completion. 
 
 

ARTICLE 15. CHANGES TO THE WORK 

SECTION 15.01. NO CHANGES WITHOUT CONSENT. 
No extra work shall be performed, and no change shall be made, except pursuant to a written Change 
Order or Proposed Change Order signed by the District, or by a Directive signed by either the District 
or the District Representative, stating that the extra work or change is authorized.  
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SECTION 15.02. CHANGE ORDERS. 
The District may require changes in, additions to, or deductions from the work to be performed or the 
materials to be furnished pursuant to the Contract Documents. Changes may be made pursuant to a 
written Change Order signed by the District, which shall state the scope of the change in the Work; the 
adjustment in the Contract amount, if any; and the adjustment in the Contract time, if any. Signature 
by the Contractor on the Change Order constitutes its agreement with and acceptance of the 
adjustments set forth in the Change Order as full and complete satisfaction of the effects of the changed 
work. 
 
Any extension of the Contract Time or change in the Contract amount must be included in a Change 
Order.  
 
If the Contractor believes that it has been directed to do additional work requiring a change in Contract 
Time or cost, then the Contractor may submit to the District Representative a Proposed Change Order 
(PCO). 

SECTION 15.03. CONSTRUCTION CHANGE DIRECTIVE/DIRECTIVE. 
Changes also may be made pursuant to a Directive, which shall direct a change in the Work and state 
a proposed basis for adjustment, if any, in the Contract amount or Contract time, or both. Directives 
shall be approved by the District and the Engineer, but need not be signed by the Contractor. Signature 
by the Contractor on the Directive constitutes its agreement with and acceptance of the adjustments in 
the Contract amount and Contract time, if any, set forth in the Directive as full and complete 
satisfaction of the effects of the changed work. 
 
Upon receipt of a Directive, the Contractor shall promptly proceed with the change in the Work 
involved. It is the intent of the District that all Directives will be converted to a Change Order. 
 
If the Contractor disagrees with the adjustment in the Contract amount, then the adjustment shall be 
determined based on (1) unit prices stated in the Contract Documents or subsequently agreed upon; (2) 
the District Representative's estimate of the value of the change; or (3) “time and materials,” as defined 
below. 

SECTION 15.04. ALLOWABLE COSTS. 
 A. Allowable costs for any Change Order shall be limited to the following: 
  

1. Costs of labor, including labor burden; 
 

2. Actual cost of the project superintendent, but only if associated with a Compensable Delay; 
 

3. Actual costs of materials, including sales tax and delivery; 
 

4. Rental costs of machinery and equipment, exclusive of small tools, whether rented from the 
Contractor or others; 

 
5. Combined Overhead and Profit of fifteen percent (15%) of the costs specified in (1) through 

(4) above to the contractor performing the work, plus ten percent (10%) of the amount 
specified above which is performed by a Subcontractor as the Contractor’s markup on such 
work. Cumulative total markup shall not exceed twenty-five percent (25%). 
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 B. When both additions and credits are involved, the allowance for Overhead and Profit shall be 
figured on the basis of the net increase or decrease, if any, with respect to the change. If the net 
value of a change results in a credit, then the credit shall be the actual net cost, plus five percent 
(5%) for Overhead and Profit.  

SECTION 15.05. TIME AND MATERIALS ADJUSTMENT. 
For time and materials pricing, the price shall be calculated using the Allowable Costs in Section 15.04. 
Time and material (T & M) labor rates shall be pre-approved by the District Representative for T & M 
work.  
 
The Contractor shall keep and present daily, in such form as the District Representative may prescribe, 
an itemized accounting together with appropriate invoices and other supporting data of the labor, 
materials, and equipment used during that day. All labor shall be separately recorded and clearly 
identified with the Directive number and scope of extra work. Time sheets including extra labor shall 
be signed daily by the Project Inspector or the District Representative. No costs will be allowed for 
time not recorded and submitted for signature the same day the work takes place. The Contractor and 
the District Representative shall discuss and attempt to resolve any disputes concerning the 
Contractor’s daily records at the time the report is submitted.  
 
The Contractor shall, with its payment request, specify all work performed under a T & M Directive 
during the period of the payment request. A final reconciliation shall be submitted within 30 days after 
the work of the Directive is completed. No costs will be allowed for work not specified with the 
payment request or timely included in a reconciliation. 

SECTION 15.06. EFFECT ON SURETIES. 
All changes authorized by the Contract Documents may be made without notice to or consent of the 
sureties on the contract bonds, and shall not reduce the sureties’ liability on the bonds. 

SECTION 15.07. UNFORESEEN SITE CONDITIONS. 
If this Contract requires the digging of trenches or other excavations that extend deeper than four feet 
below the existing surface, the following provision shall apply to those trenches or excavations: 
 
 A. If any of the following described conditions is suspected to exist in the trench or excavation, the 

Contractor shall promptly, and before the condition is disturbed, notify the District 
Representative, in writing, of any: 

 
  1. Material that the Contractor believes may be material that is hazardous waste, as defined in 

Section 25117 of the Health and Safety Code, that is required to be removed to a Class I, 
Class II, or Class III disposal site in accordance with provisions of existing law. 

 
  2. Subsurface or latent physical conditions at the Site differing materially from those indicated 

in the Contract Documents. 
 
  3. Unknown physical conditions at the Site of any unusual nature, differing materially from 

those ordinarily encountered and generally recognized as inherent in work of the character 
provided for in the Contract Documents. 
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B. Upon receipt of notice from the Contractor, the District Representative and the Engineer shall 
promptly investigate the conditions, and if it is determined that the conditions do materially so 
differ or do involve hazardous waste, and cause a decrease or increase in the Contractor’s cost 
of, or the time required for, performance of any part of the work shall issue a Change Order or 
Directive. 
 

C. If a dispute arises as to whether the conditions materially differ, or involve hazardous waste, or 
cause a decrease or increase in the Contractor’s cost of, or time required for, performance of any 
part of the work, the Contractor shall proceed with all work to be performed and document the 
work as though it were extra work subject to a Directive. The Contractor shall retain any and all 
rights which pertain to the resolution of disputes between the parties. 

 
D. No contract adjustment which results in a benefit to the Contractor will be allowed unless the 

Contractor has provided the required written notice under paragraph A of this Section. 
 
See Specification Section 01910. 

SECTION 15.08. NOTICE OF DISPUTE 
If the Contractor intends to make a claim for a change in the Contract amount or Contract Time, the 
Contractor must give the District Representative written notice within five (5) days of the occurrence 
of the event giving rise to the claim. Failure to provide timely written notice within shall constitute a 
waiver by the Contractor of any claim for a change in the Contract amount or Contract time.  
 
  

ARTICLE 16. [RESERVED]  
 
 

ARTICLE 17. REJECTION AND REPLACEMENT OF WORK AND MATERIALS 

SECTION 17.01. REJECTION OF MATERIALS AND WORKMANSHIP AND 
CORRECTION OF WORK. 
The District may reject materials and workmanship which are determined to be defective or fail to 
comply with the Contract Documents. The Contractor shall promptly correct all work rejected by the 
District. Rejected workmanship and materials shall be corrected to the satisfaction of the District and/or 
Engineer all without added cost to the District and/or an increase in the Contract time. 
 
If the District determines that it is in its best interest not to correct defective workmanship and/or 
materials, then the Contractor agrees that an equitable deduction from the Contract amount shall be 
made therefor. 
 
If, within one (1) year after acceptance of the Work, or within such longer time as may be prescribed 
by law or by any applicable special warranty, any of the Work is found to be defective or not in 
accordance with the Contract Documents, the Contractor shall correct any or all such work, together 
with any other work which may be displaced in so doing, without expense to the District, promptly 
after receipt of a written notice from the District unless the District has previously given the Contractor 
a written acceptance of such condition.  
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SECTION 17.02. NOTICE OF DEFAULT; DEDUCTION OF COST. 
If the Contractor fails to carry out the Work in accordance with the Contract Documents, and fails to 
begin correcting defective Work within three (3) days after receipt of written notice of the defect from 
the District, then the District may correct the deficiencies and may complete that portion of the Work 
through such means as the District may select, including the use of a new contractor. In such case, an 
appropriate Change Order shall be issued deducting from the Contract price the cost to correct the 
deficiencies and any other associated costs. If the payments due the Contractor are not sufficient to 
cover that amount, the Contractor shall pay the difference to the District. 
 
 

ARTICLE 18. DISTRICT’S RIGHT TO TERMINATE CONTRACT 

SECTION 18.01. TERMINATION BY THE DISTRICT FOR CONVENIENCE. 
The District may at any time and for any reason, terminate, in whole or in part, Contractor's Work for 
the District’s convenience. Termination shall be by written notice to Contractor. Upon receipt of such 
notice, Contractor shall, unless the notice directs otherwise, immediately discontinue Contractor's 
Work, take necessary actions to protect the Work, and take such other actions reasonably directed by 
the District to transfer or terminate any obligations associated with the Work.  
 
Upon such termination, Contractor shall be entitled to payment only as follows: (1) at Contract rates 
for Work performed in conformity with the Contract, less amounts previously paid; plus (2) previously 
unpaid and documented costs for materials delivered to the Site but not incorporated in the Work, not 
to exceed the portion of the Contract amount allocable to said items; plus (3) proven losses with respect 
to materials and equipment directly resulting from the termination; plus (4) reasonable demobilization 
costs.  
 
If this Contract is terminated for default, and if it is later determined that the default was wrongful, 
such default termination automatically shall be converted to and treated as a termination for 
convenience under this Section.  

SECTION 18.02. TERMINATION BY THE DISTRICT FOR CAUSE. 
The District may terminate the Contract for the following causes: 
 

A. The Contractor is insolvent or has made a general assignment for the benefit of creditors, or a 
receiver has been appointed on account of the insolvency of the Contractor; or  

 
B. The Contractor or any of its Subcontractors materially breach any of the provisions of the 

Contract Documents, including without limitation failure of the Work to conform to the 
Contract Documents, failure to complete the Work within the Contract time, failing to make 
prompt payment to Subcontractors or suppliers, persistent failure to comply with the law or the 
instructions of the District or its representatives or agents, failure to keep required insurance in 
effect, or any other material breach. 

 
Prior to terminating for cause, the District shall give written notice to the Contractor and its surety or 
sureties of its intention to terminate the Contract. Unless the Contractor shall cease such violation and 
make satisfactory arrangements for a correction thereof within seven (7) days of the delivery of such 
notice, the District shall have the right to terminate the Contractor’s right to complete the Work by 
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written notice to the Contractor and its surety or sureties. Upon such notice, the surety shall have the 
rights and obligations set forth in the performance bond.  
 
If the District takes over the Work, it may prosecute the same to completion by contract or by any other 
method it may deem advisable, and the Contractor and its sureties shall be liable to the District for any 
excess costs, including management, supervision, and design support, occasioned thereby. In such 
event, the District may, without liability, take possession of and utilize in completing the Work, the 
Contractor’s materials that are necessary for completion. Contractor hereby assigns to the District all 
of its interest in orders and/or contracts existing at the time of termination, subject to the District 
providing notice of acceptance of the assignment in writing, and only as to those orders and/or contracts 
which the District designates in writing. If the Contractor’s right to proceed is terminated, then the 
Contractor shall not be entitled to receive any further payment until the Work is finished, and shall be 
liable to the District for all losses incurred by the District in completing the Work.  

SECTION 18.03. SURVIVAL OF OBLIGATIONS. 
No termination of this Contract or of Contractor’s Work shall excuse or otherwise relieve the 
Contractor of its responsibilities under the Contract Documents with respect to any Work performed 
prior to the date of termination.  
 
 

ARTICLE 19. PRESERVATION AND CLEANING 

SECTION 19.01. PERIODIC CLEANING OF PROJECT. 
The Contractor shall properly clean its work and the Site, and maintain its work area in an orderly 
manner, including removing all dirt, debris, and waste from the Project, the adjacent sidewalks and 
streets, and the working area. To the extent practical, the Contractor shall provide construction waste 
management services that divert construction waste materials generated by the Work from landfill 
disposal. 

SECTION 19.02. FINAL CLEANING OF PROJECT. 
Prior to final acceptance/inspection and occupancy by the District, the Contractor shall thoroughly clean 
the Site and adjacent areas of all material related to its performance of the Work. Prior to final completion 
or District occupancy, the Contractor shall conduct an inspection of sight-exposed surfaces, and all 
work areas, to verify that the entire work Site is clean.  
 
See Specification Section 01740. 
 
 

ARTICLE 20. COMPLETION, INSPECTION, AND OCCUPANCY BY DISTRICT 

SECTION 20.01. NOTICE OF PUNCH LIST INSPECTION. 
When the Contractor believes that its Work is complete, it shall request in writing a punch list 
inspection. Within five (5) days of the receipt of such request, the District Representative, the Project 
Inspector and the Engineer shall schedule a punch list inspection or inform the Contractor that the work 
is not ready for punch list inspection. The Contractor or its representatives shall be present at the punch 
list inspection.  
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If the Contractor requests a punch list inspection when the Work is not ready for the inspection, the 
Contractor shall pay all costs associated with the inspection.  

SECTION 20.02. PUNCH LIST. 
The District shall prepare a written punch list notifying the Contractor of any deficiencies to be 
remedied prior to final acceptance. The Contractor shall remedy all items shown on the punch list prior 
to final acceptance. 
 
Upon completion of punch list work, the Contractor shall again request a punch list inspection. If the 
Work still does not comply with the Contract Documents, then the District may issue further punch 
lists or deduct from the final payment the cost of correcting any work not completed in accordance 
with the Contract Documents. 
 
The District reserves the right to require compliance with the Contract Documents, notwithstanding 
the issuance of a punch list or the completion by the Contractor of all items on the punch list. 

SECTION 20.03. USE OF WORK PRIOR TO ACCEPTANCE. 
The District may take possession of a portion of the Work prior to final acceptance. Contractor 
acknowledges and agrees such occupancy and/or use does not constitute acceptance or completion as 
defined by California Civil Code section 9200. The Contractor shall be obligated to make only those 
repairs in the portion of the Work occupied prior to acceptance that are due to defective material or 
workmanship, or the operations of the Contractor, but not those due to ordinary wear and tear. 
 
 

ARTICLE 21. CONTRACT CLOSEOUT 

SECTION 21.01. CONTRACTOR’S REQUEST FOR FINAL PAYMENT. 
When the Contractor determines that all of its Work is complete and all items on the punch list have been 
satisfied, the Contractor shall submit to the District Representative a certificate of completion, an 
application for final payment, and the following items: 
 
 A. As-built drawing information. 
 
 B. Three (3) sets of any required operation and maintenance documentation. 
 

C. Hazardous material documentation, if required. 
 

D. Any extra stock material and equipment and manufacturer warranties/guarantees as required by 
the Contract Documents. 

 
E. Other items as required in the Contract Documents. 

 
No payment will be processed unless accompanied by the above listed submissions in acceptable form. 
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SECTION 21.02. FINAL PAYMENT PROCESS. 
Upon receipt of the Contractor’s final payment application, the District Representative shall review the 
submittals required by this Article and verify that all of the Work is complete, including all punch list 
items.  
 
The Engineer shall prepare a statement of final inspection, stating that the Work has been given a final 
inspection, stating that the Contractor has submitted the required documents, detailing any deviations 
in the Work from the Contract Documents, and estimating the cost of correction of such deviations. 
The District Representative shall provide a copy of the Engineer’s statement of final inspection to the 
Contractor.  
 
The District Representative shall either (1) recommend that the District accept the payment application, 
or (2) reject the payment application, stating the basis therefor, and, within twenty (20) days of receipt 
of the final payment application, submit a written estimate of the sum due to the Contractor.  
  
If the Contractor contests the estimate of sums due prepared by the District Representative, then the 
Contractor may file a claim in writing with the District Representative pursuant to the requirements of 
Article 23 and setting forth in detail all grounds alleged by the Contractor to justify an adjustment to 
the District Representative’s estimate.  
 
Following acceptance of the Work, the District shall authorize final payment to the Contractor of the 
undisputed sums found due. This final payment shall be made within sixty (60) days after completion, 
as defined below and reflected in the Notice of Completion. 

SECTION 21.03. COMPLETION; ACCEPTANCE OF CONTRACT; NOTICE OF 
COMPLETION; FINAL PAYMENT. 
Completion means the Contractor’s complete performance of all Work required by the Contract 
Documents, and the District’s formal acceptance of the Work, without regard to prior occupancy, 
substantial completion doctrine, beneficial occupancy or otherwise.  
 
Acceptance of the Work shall be made only by formal acceptance by the District. Recordation of a 
Notice of Completion shall be in the manner prescribed by law, provided that the Work shall then be 
fully and satisfactorily completed, and the provisions of the Contract Documents fully and 
satisfactorily performed in all respects.  
 
 

ARTICLE 22. GUARANTEES 

SECTION 22.01. GUARANTEE REQUIRED. 
In addition to any guarantees required elsewhere by the Contract Documents, the Contractor shall 
guarantee the Work for a minimum of one (1) year from and after the recordation of the Notice of 
Completion and formal acceptance by the District. The guarantee period for corrected defective work 
shall continue for a duration equivalent to the original guarantee period, beginning when the correction 
is complete. 
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ARTICLE 23. CLAIM REQUIREMENTS 
 
Claims shall be subject to the requirements of Public Contract Code sections 20104 et seq. and 9204. 
A summary of those provisions is set forth below. To the extent that the summary below is inconsistent 
with any requirement of those statutes, the statutes shall control.  

SECTION 23.01. NOTICE OF POTENTIAL CLAIM. 
Contractor shall promptly provide a written Notice of Potential Claim to the District upon discovery 
of concealed or unknown conditions or discovery of facts regarding any disagreement, protest, 
direction, situation, event, or occurrence that may result in a claim, including but not limited to changes 
in work and delays. The written Notice of Potential Claim shall set forth the reasons for which the 
Contractor believes adjustment to the Contract Price or Contract Time will or may be due, the nature 
of the costs and/or time involved, and, insofar as possible, the amount of the potential claim. The Notice 
shall be submitted as soon as practical, but no more than five (5) working days after the discovery of 
any facts or event that does or may give rise to the claim, unless a different period for notice is specified 
in the Contract. Failure to timely submit the Notice of Potential Claim constitutes 
acknowledgement that the condition(s), fact(s), occurrence(s) or event(s) did not cause any 
increase in cost or time to perform and waives any Claim that Contractor otherwise may have 
had the right to submit based on such condition(s), fact(s), occurrence(s) or event(s). 

SECTION 23.02. DEFINITIONS. 
“Claim” means a separate demand by Contractor sent by registered mail or certified mail with return 
receipt requested, for one or more of the following:  
 

(A) a time extension, including, without limitation, for relief from damages or penalties for delay. 
 

(B) payment of money or damages arising from work done by, or on behalf of, Contractor 
pursuant to the contract and payment for which is not otherwise expressly provided or to 
which the claimant is not otherwise entitled. 

 
(C)  payment of an amount that is disputed by the Owner. 

 
“Mediation” means any nonbinding process in which an independent third party or board assists the 
parties in dispute resolution through negotiation or evaluation. 
 
“Public works contract” or “public works project” means the erection, construction, alteration, repair, 
or improvement of any public structure, building, road, or other public improvement of any kind. 
 
“Subcontractor” means any type of contractor within the meaning of Chapter 9 (commencing with 
Section 7000) of Division 3 of the Business and Professions Code who either is in direct contract with 
the Contractor or is a lower tier subcontractor. 

SECTION 23.03. CLAIMS PROCEDURE. 
All Claims under this Agreement shall be resolved using the following procedure. 
  

23.03.01 The Claim shall be in writing and include the documents necessary to substantiate 
the Claim. Claims must be filed on or before the date of final payment, except that 
the Claim must be submitted no later than thirty (30) days from the date of the District 
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Representative’s estimate of sums due. Any Claim shall be certified under penalty 
of perjury and in compliance with the California False Claims Act, as set forth in 
Section 23.04 below. Failure to include these certifications will constitute grounds 
for immediate rejection of the Claim and shall be deemed a waiver and absolute 
bar of the Claim, including any right to pursue the Claim further. 

 
23.03.02 The Contractor may present a Claim on behalf of a Subcontractor. A first-tier 

Subcontractor may request in writing, either on its own behalf or on behalf of a 
lower tier Subcontractor, that the Contractor present a Claim on behalf of the 
Subcontractor for work that was performed by the Subcontractor. The 
Subcontractor requesting that the claim be presented shall furnish reasonable 
documentation to support the Claim. Within 45 days of receipt of this written 
request, the Contractor shall notify the Subcontractor in writing as to whether the 
Contractor presented the Claim and, if the Contractor did not present the Claim, 
provide the Subcontractor with a statement of the reasons for not having done so. 

 
23.03.03 Upon receipt of a Claim, the District shall conduct a reasonable review of the 

Claim. Within 30 days of receipt of the Claim, the District may request, in writing, 
any additional documentation supporting the Claim or relating to defenses to the 
Claim that the District may have against the claimant. Where additional 
information is requested by the District, the time in which the District must respond 
to a Claim shall be tolled until all requested information is provided. If additional 
information is thereafter required, then it shall be requested and provided upon 
mutual agreement of the District and the claimant. 

 
23.03.04 Within 45 days of receipt of the Claim, as that time may be tolled as provided in 

Section 23.03.03 above, the District shall provide the claimant with a written 
statement identifying what portion of the Claim is disputed and what portion is 
undisputed. Upon receipt of a Claim, the District and the Contractor may, by 
mutual agreement, extend the time period for a response. Failure by the District to 
respond to a Claim within the time periods described herein shall result in the Claim 
being deemed rejected in its entirety. A Claim that is denied by failure of the 
District to respond shall not constitute an adverse finding with regard to the merits 
of the Claim or the responsibility or qualifications of the claimant. 

 
23.03.05 Any payment due on an undisputed portion of the Claim shall be processed and made 

within 60 days after the District issues its written statement. The District shall not 
fail to pay money as to any portion of a claim which is undisputed except as otherwise 
provided in the Agreement. 

 
23.03.06 If the claimant disputes the District’s written response, or the District fails to 

respond within the time prescribed, the claimant may so notify the District, in 
writing, either within 15 days of receipt of the District’s response or within 15 days 
of the District’s failure to respond within the time prescribed, respectively, and 
demand an informal conference to meet and confer for settlement of the issues in 
dispute. Upon receipt of a demand, sent by registered mail or certified mail, return 
receipt requested, the District shall schedule a meet and confer conference within 
30 days for settlement of the dispute. 
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23.03.07 Within 10 business days following the conclusion of the meet and confer 
conference, if the Claim or any portion of the Claim remains in dispute, then the 
District shall provide the claimant a written statement identifying the portion of the 
Claim that remains in dispute and the portion that is undisputed.  Failure by the 
District to provide the written statement within the time periods described herein 
shall result in the remaining Claim issues being deemed rejected in their entirety. 
Denial by failure of the District to respond shall not constitute an adverse finding 
with regard to the merits of the remaining Claim issues or the responsibility or 
qualifications of the claimant. Any payment due on an undisputed portion of the 
Claim shall be processed and made within 60 days after the District issues its 
written statement. 

 
23.03.08 Any remaining disputed portion of the Claim following the meet and confer 

conference shall be submitted to nonbinding mediation, with the District and the 
claimant sharing the associated costs equally. The District and claimant shall 
mutually agree to a mediator within 10 business days after the disputed portion of 
the Claim has been identified in writing. If the parties cannot agree upon a 
mediator, each party shall select a mediator and those mediators shall select a 
qualified neutral third party to mediate with regard to the disputed portion of the 
Claim. Each party shall bear the fees and costs charged by its respective mediator 
in connection with the selection of the neutral mediator. Unless otherwise agreed 
to by the District and the Contractor in writing, the mediation conducted pursuant 
to this Section shall excuse any further obligation under Public Contract Code 
Section 20104.4 to mediate after litigation has been commenced. This Section does 
not preclude arbitration if mediation under this Section does not resolve the parties’ 
dispute. 

 
23.03.09 If mediation is unsuccessful, then the claimant may file a claim as provided in 

Chapter 1 (commencing with Section 900) and Chapter 2 (commencing with 
Section 910) of Part 3 of Division 3.6 of Title 1 of the Government Code with 
respect to the parts of the Claim remaining in dispute. For purposes of those 
provisions, the running of the period of time within which a claim must be filed 
shall be tolled from the time the claimant submits his or her written Claim pursuant 
to Section 23.03.01 until the time that mediation of disputed portions of that Claim 
is completed. This Section does not apply to tort claims, and nothing in this Section 
is intended nor shall be construed to change the time periods for filing tort claims 
or actions specified by Chapter 1 (commencing with Section 900) and Chapter 2 
(commencing with Section 910) of Part 3 of Division 3.6 of Title 1 of the 
Government Code. 

 
23.03.10 Amounts not paid in a timely manner as required by this Section shall bear interest 

at seven percent (7%) per year. 
 
23.03.11 Claims of $375,000 or less are subject to the following procedures for civil actions 

filed to resolve the claims: 
 

(a) The case shall be submitted to judicial arbitration pursuant to Chapter 2.5 
(commencing with Section 1141.10) of Title 3 of Part 3 of the Code of Civil 
Procedure, notwithstanding Section 1141.11 of that code. The Civil Discovery 
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Act (Title 4 (commencing with Section 2016.010) of Part 4 of the Code of Civil 
Procedure) shall apply to any such proceeding, consistent with the rules 
pertaining to judicial arbitration. 

 
(b) The parties stipulate that the arbitrator shall be experienced in construction law 

and shall be paid necessary and reasonable hourly rates of pay not to exceed 
their customary rate, and such fees and expenses shall be paid equally by the 
parties, except in the case of arbitration where the arbitrator, for good cause, 
determines a different division. In no event shall these fees or expenses be paid 
by state or county funds. 

 
(c) In addition to Chapter 2.5 (commencing with Section 1141.10) of Title 3 of 

Part 3 of the Code of Civil Procedure, any party who, after receiving an 
arbitration award, requests a trial de novo but does not obtain a more favorable 
judgment shall, in addition to payment of costs and fees under that chapter, pay 
the attorneys’ fees of the other party arising out of trial de novo. 

 
(d) The court may, upon request by any party, order any witnesses to participate 

in arbitration process. 
 

In any suit filed under Public Contract Code Section 20104.4, the District shall pay interest at the legal 
rate on any arbitration award or judgment. The interest shall begin to accrue on the date the suit is filed 
in a court of law. 

SECTION 23.04. CLAIM CERTIFICATION. 
Contractor acknowledges that it has read and is familiar with the provisions of the False Claims Act 
(California Government Code sections 12650 et seq.). Submission by Contractor of any claim (as the 
term “claim” is defined in the False Claims Act) to the District in connection with the Project, whether 
on its behalf or on behalf of a Subcontractor or material supplier, shall constitute a representation by 
Contractor to the District that submission of the claim does not in any respect, violate the False Claims 
Act. Any party with an interest in the claim, including Contractor and any Subcontractor or material 
supplier, shall certify under penalty of perjury the validity and accuracy of any claim submitted to the 
District, as provided below. Compliance with this claims certification requirement shall be a condition 
precedent to any obligation District might otherwise have to review the claim, and failure to provide 
such certification shall constitute a waiver of the claim. 
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The claim certification required by this Section shall provide as follows: 
 

CLAIM CERTIFICATION 
 
 Under penalty of perjury, and with specific reference to the California False Claims Act, 
Government Code sections 12650 et seq., I certify that submission of the attached claim is made in 
good faith; that the supporting data prepared by the undersigned company are accurate and complete 
to the best of my knowledge and belief; that submission of the claim to the District does not violate the 
False Claims Act; and that I am duly authorized to certify the claim on behalf of the claimant. 
 
Dated: _________________________ 
   
         
 ____________________________________________     
   (Company) 
       
 ____________________________________________ 
   (Signature) 
 
Title:   ____________________________________________     
   

SECTION 23.05. CONTINUANCE OF WORK. 
Pending resolution of any dispute between the Parties as to performance of the Work or the 
interpretation of the Contract Documents, or payment or nonpayment for Work performed or not 
performed, the Contractor agrees to continue the Work diligently. 
 
 

ARTICLE 24. ADDITIONAL PROVISIONS 

SECTION 24.01. NO ORAL AGREEMENTS. 
No oral agreement shall affect or modify any term or condition contained in the Contract Documents, 
nor shall such oral agreement entitle the Contractor to any additional payment or time to perform. 

SECTION 24.02. ANTI-TRUST ASSIGNMENT. 
By execution of the Contract Documents, or any subcontract awarded by the Contractor, the Contractor 
or any Subcontractor offers and agrees to assign and hereby does assign to the District all rights, title, 
and interest in and to all causes of action the Contractor or Subcontractor may have under Section 4 of 
the Clayton Act (15 USC Section 15) or under the Cartwright Act (Chapter 2 of Part 2 of Division 7 
of the Business and Professions Code, commencing with Section 16700), arising from purchases of 
goods, services, or materials pursuant to this public works contract or subcontract. This assignment 
shall be made and shall become effective at the time the District tenders final payment to the 
Contractor, without further acknowledgment by the Parties. 

SECTION 24.03. CONTRACTOR NOT AGENT, NOR EMPLOYEE. 
Neither Contractor, nor any Subcontractor, nor any officer, agent, or employee of either, is an officer, 
agent, or employee of the District. 
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SECTION 24.04. NO THIRD PARTY BENEFICIARIES. 
The Contract is entered into solely between the District and Contractor. There are no third-party 
beneficiaries, intended, unintended, or otherwise. 

SECTION 24.05. ACCESS TO RECORDS. 
The District shall have access, upon reasonable notice and during normal business hours, to any books, 
documents, accounting records, project files, and other relevant records of the Contractor and all 
Subcontractors directly or indirectly pertinent to the Work. Such access shall include the right to 
examine and audit such records, and make excerpts, transcriptions, and photocopies at the District’s 
cost.  
 
 

END OF SECTION 
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SECTION 01112 

EXISTING FACILITIES 

PART 1 - GENERAL 

1.01 RELATIONSHIP WITH EXISTING FACILITIES 

A. Westlands Water District owns and operates raw water facilities located on the project 
site. The Work under this project will interface with these existing facilities.  

B. Westlands’ personnel will be responsible for operating and maintaining the existing 
facilities throughout the execution of this Contract.  

C. Where bird netting is present on the tank, this Contract will include the removal of the 
netting to ensure all surfaces are accessible for uniform paint application.  Contractor 
will be responsible for reinstalling the tank bird netting, once all surfaces have been 
adequately coated. 

D. Take particular care to avoid clutter and debris at the site of the work. This includes 
work areas and staging areas adjacent to the site.  

E. Limit operations, storage of equipment, and materials and parking of employees to the 
areas designated on the Drawings. 

F. Except for allowable out-of-service periods as specified, the Contractor shall be 
responsible for maintaining in operation during construction all sanitary and storm 
sewers, service laterals, catch basins, manholes, and related facilities. Provide all 
temporary pumps and piping required to keep facilities in operation throughout the 
construction period. No existing sanitary or storm sewer shall be taken out of service 
without the written permission of the Engineer. 

1.02 REFERENCED SECTIONS 

A. The following Section is referenced in this Section 

1. GC-General Conditions 

a. Article 10 – Protection of Workers, Public and Property 

1.03 EXISTING UTILITIES 

A. Perform the Work in accordance with the requirements of General Conditions. 

B. Protect existing utilities and other improvements which may be impaired during 
construction operations, regardless of whether or not the Utilities are indicated on the 
Drawings. Take all possible precautions for the protection of unforeseen utility lines to 
provide for uninterrupted service and to provide such special protection as may be 
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necessary. 

C. Approval of Repairs 

1. All repairs to a damaged Utility or improvement are subject to inspection and 
approval by an authorized representative of the Utility or improvement owner 
before being concealed by backfill or other work. 

1.04 CONTRACTOR'S RESPONSIBILITY FOR UTILITY PROPERTIES AND SERVICE 

A. Where the Contractor's operations could cause damage or inconvenience to existing 
telephone, power, oil, gas, water, sewer, or irrigation systems, make arrangements 
necessary for the protection and sustained operation of these utilities and services. If 
temporary disruption is necessary to complete the work, make arrangements with the 
owner of the utility prior to service cutoff and also notify the Engineer.  

B. The Contractor is solely and directly responsible to the Owners of utilities, property, 
fences, and other existing appurtenances for any damage, injury, expense, loss, 
inconvenience, delay, suits, actions, or claims of any character brought because of any 
injuries or damage that may result from the construction operations under this Contract. 

C. Neither the Owner nor its officers or agents shall be responsible to the Contractor or 
the Contractor’s subcontractors for damages as a result of the Contractor's failure to 
protect utilities encountered in the work. 

D. Replace, at Contractors expense, any and all existing utilities or structures damaged 
during construction, unless otherwise provided for in these Contract Documents. 

1.05 FIELD RELOCATION 

A. During the progress of construction, minor relocations of the work may be necessary. 
If field conditions are encountered that will prevent construction as shown, notify the 
Engineer before continuing with the work. The Engineer may make minor field 
revisions as necessary to resolve the field condition without change in the Contract 
Price. If the Contractor fails to notify the Engineer when such field conditions are 
encountered, and proceeds with the work despite the interference, it shall be at the 
Contractor’s own risk. 

PART 2 - NOT USED 

PART 3 - NOT USED 

END OF SECTION 
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SECTION 01450 

TESTING AND INSPECTIONS 

PART 1 - GENERAL 

1.01 SECTION INCLUDES 

A. Tests and inspections and allocation of responsibilities associated with tests and 
inspections.  

B. The detailed tests and inspections required to be performed by the Contractor are 
specified in the individual Sections of Divisions 2 through 16. 

1.02 REFERENCED SECTIONS 

A. The following Section is referenced in this Section 

1. General Conditions 

a. Article 9 – Inspection and Testing 

2. Section 09900 – Paint and Coatings 

1.03 WESTLANDS’ TESTING AGENCY 

A. Westlands will employ and pay for testing conducted to confirm compliance with the 
requirements of the Contract. Testing may be on-site or off-site.  If deemed necessary, 
Westlands’ staff may visually inspect work in leu of employing a testing agency as 
listed below. 

B. Westlands’ employment of the Testing Agency does not relieve the Contractor of his 
obligations to perform the work in accordance with Contract requirements nor to retain 
their own testing firm for quality control. 

1.04 QUALITY ASSURANCE 

A. Failure of Materials and Equipment Tested or Inspected: 

1. The Contractor shall be charged for retesting and reinspection resulting from 
the Contractor’s noncompliance with the Contract as evidenced by tests and 
inspections by Westlands’ Testing Agency. 

1.05 CONTRACTOR’S RESPONSIBILITIES 

A. Initiate and coordinate tests and inspections required by Contract Documents and 
public authorities having jurisdiction of the work. 

B. Contractor shall be responsible for testing and logging temperature (atmospheric and 
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steel surface temperature), humidity, and dew point prior to any phase of coating 
applications.  If conditions do not meet the minimum set by the material selected for 
coating, Contractor shall notify Westlands immediately and/or delay work until 
conditions meet minimums required. 

1. All condition logs shall be kept and submitted to Westlands after coating 
application is completed. 

C. Notify Westlands a sufficient time in advance (but no less than 48 hours) of the need 
for inspection or anticipated completion time prior to inspection so that minimal delay 
is created. 

D. When changes of construction schedule are necessary during construction, coordinate 
all such changes with Westlands as required. 

E. When Westlands is ready to test according to the established schedule, but is prevented 
from testing or taking specimens due to incompleteness of the work, all extra charges 
for testing attributable to the delay may be backcharged to the Contractor and shall not 
be borne by Westlands. 

F. Provide access, facilities, tools, and labor necessary for duties to be performed at the 
site by Westlands, including furnishing ladders, scaffolding, hoisting, lighting, water 
supply and like services. 

1. Scaffolding and ladders shall not be broken down for any level of the work 
prior to Westlands staff inspecting that section of the work. 

G. If laws, ordinances, rules, regulations, or orders of public agency having jurisdiction 
require work to be inspected, tested or approved by some authority other than 
Westlands, or Contractor, the Contractor shall give required notices and make 
arrangements, deliver to Westlands the certificates of inspection, test, or approval of 
such public agency, and pay costs therefore unless otherwise provided in the Contract 
Documents. 

1.06 TEST PROCEDURES 

A. Testing: 

1. Westlands will perform tests according to method(s) of test specified in these 
Specifications. 

2. If no procedure or test method is specified, testing shall conform to material 
specification references unless otherwise directed by Westlands. 

B. Retesting: 

1. Repeat applicable tests at specified intervals, when: 

a. The source of supply is changed. 

b. The characteristics of the materials change or vary. 

c. Unsatisfactory test results are received. 
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2. Quantity and nature of additional testing, if required, will be determined by 
Westlands. 

3. Additional tests shall be taken in the presence of the Engineer. 

4. Proof of non-compliance will make the Contractor liable for any corrective 
action which Westlands feels is prudent, including complete removal and 
replacement of defective materials. 

5. Nothing contained herein is intended to imply that the Contractor does not have 
the right to have tests performed on any material at any time for his own 
information and job control so long as Westlands does not assume 
responsibility for costs or for giving them consideration when appraising 
quality of materials. 

1.07 PAYMENT FOR TESTING 

A. Westlands will perform all initial testing and inspections on the surface preparation and 
coating applications. 

B. When initial tests indicate non-compliance with the Contract Documents, subsequent 
retesting occasioned by the non-compliance shall be performed by Westlands and costs 
thereof will be deducted by Westlands from the Contract Sum. 

1.08 CONTRACTOR’S CONVENIENCE TESTING 

A. Inspection and testing performed exclusively for the Contractor’s convenience shall be 
the sole responsibility of the Contractor. 

1.09 REQUEST FOR TESTING PROCEDURES 

A. Testing will be performed as ordered by Westlands’ Representative.  Follow 
Westlands’ Representative’s procedures for requests for tests and inspections.  The 
procedure will be as follows: 

1. Westlands’ Staff shall be notified after blasting is completed and prior to the 
application of primer, at which point Westlands will inspect any significant 
pitting and determine if welding repair is necessary. 

a. If welding repair is necessary, Westlands staff will have 24 hours to 
complete the repairs without charges for delay by the Contractor other 
than the stated standby charge listed in the Bidding Schedule. 

2. Prior to Prime coating being applied, Contractor shall request Westlands staff 
to inspect the epoxy filler used to fill pitting less than 50% of the material 
thickness. Westlands staff will confirm filler has been applied to all pitting and 
that it has been sanded smooth and is ready for the prime coat 

a. Contractor may elect to apply the prime coat prior to epoxy filler to 
avoid flash rusting of blasted surface. Contractor must verify that prime 
coat and epoxy filler are suitable for this application sequence.  
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3. Once Prime coat has been applied, Contractor shall call for a mil thickness test 
to be completed by Westlands staff prior to the intermediate coat being applied. 

4. Once the Intermediate Coat is applied, Contractor will call for a mil thickness 
test to be completed by Westlands staff prior to the final coat being applied. 

5. Once the final coat is applied, Contractor will call for a mil thickness test to be 
completed by Westlands staff prior to breaking down scaffolding.  

6. The Contractor shall provide a testing schedule which will be reviewed each 
week for the following week’s work. 

PART 2 - PRODUCTS (NOT USED) 

PART 3 - EXECUTION (NOT USED) 

END OF SECTION 
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SECTION 01500 

CONSTRUCTION FACILITIES AND UTILITIES 

PART 1 - GENERAL 

1.01 SECTION INCLUDES 

A. Requirements for Contractor’s temporary facilities at the job site and for prosecution 
of the Work. 

1.02 REFERENCED SECTIONS 

A. The following Section is referenced in this Section. 

1. General Conditions 

a. Article 11, Section 11.01 – Submittals 

1.03 SUBMITTALS 

A. Provide the following information in accordance with Section 11.01. 

1. Proposed plan and layout for all designated parking areas, sanitary facilities, 
storage seatrain, and temporary power service and distribution. 

2. Proposed equipment list. Include manufacture’s name and product literature. 

1.04 EASEMENTS 

A. Temporary construction easements and permanent easements have been established by 
the Owner. 

B. Contractor shall confine equipment, materials storage and all construction activities 
within the permanent easements. 

1.05 STAGING AREA 

A. Before starting the work, submit a proposed plan and layout for all sanitary facilities, 
storage areas, and temporary power service and distribution. 

B. Erect temporary security fence as appropriate. Contractor is responsible for the security 
of the staging area. Westlands and Engineer do not take any responsibility for missing 
or damaged equipment, tools or personal belongings. 

C. Store only those materials and equipment that are related to the construction within the 
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staging area. 

1.06 FENCES  

A. Erect temporary fences at the boundary of construction easements and in locations 
indicated on the Drawings to protect sensitive areas.  

B. When existing fences require temporary removal, erect fences to prevent unauthorized 
entrance to the site. Contractor shall be responsible for loss, injury or damage that 
results from failure to erect fences. 

C. When working in open areas where animals and stock are maintained, provide adequate 
temporary fencing around open excavations to prevent injury to animals and stock.  

PART 2 - PRODUCTS (NOT USED) 

PART 3 - EXECUTION 

3.01 TEMPORARY ELECTRIC POWER 

A. Contractor shall make provisions to obtain temporary electric power for use during 
construction. The Contractor shall be responsible for obtaining a source of electric 
power for construction. 

B. Cost of electric power shall be borne by the Contractor. 

C. The temporary electric power installation shall meet the construction safety 
requirements of OSHA, state, and other governing agencies. 

3.02 TEMPORARY SANITARY FACILITIES 

A. Provide toilet and wash-up facilities for the construction work force at the site of work.  

B. Facilities shall comply with applicable laws, ordinances, and regulations pertaining to 
the public health and sanitation of construction field offices, dwellings, and camps.  

3.03 TEMPORARY WATER SUPPLY 

A. Obtain approvals and authorizations from Westlands prior to use of water and pay all 
fees associated with consumption of the water.  

1. Westlands will provide temporary water if needed. 

2. Westlands will remove temporary water facilities when no longer needed.  

END OF SECTION 
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SECTION 01560 

ENVIRONMENTAL CONTROLS 

PART 1 - GENERAL 

1.01 SECTION INCLUDES 

A. Environmental controls to be maintained during construction. 

1.02 APPLICABLE LAWS AND REGULATIONS 

A. Comply with applicable Federal, State, and local environmental, health and safety laws 
and regulations. 

1.03 SITE CLEANLINESS 

A. Maintain work sites, staging areas, public roadways, and private property clean and 
free of rubbish and debris. Remove materials and equipment from the site when they 
are no longer necessary for the Work. 

B. Keep buildings that are occupied by the Contractor clear of refuse and debris and in a 
reasonably neat condition.  

C. Upon completion of the work and before final acceptance, clear work areas of 
equipment, unused materials, and rubbish to present a clean and neat appearance.  

1.04 HAZARDOUS MATERIALS 

A. Handle paints, solvents, and other construction materials with care to prevent 
contaminants from entering into sewers, storm drains, surface waters, or soils. 

B. Develop an emergency response plan for spills of sewage, paint, oil, and other 
hazardous materials. 

C. In the event of a spill, immediately notify the Engineer, Owner, and jurisdictional 
agencies. Take proper measures to clean up spills of hazardous materials in accordance 
with the emergency response plan, State, Federal, and local regulations, and 
manufacturer’s recommendations.  

1.05 AIR POLLUTION CONTROL 

A. Contractor shall not discharge smoke, dust, and other contaminants into the atmosphere 
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that violate the air pollution regulations for the area.  

B. Do not idle internal combustion engines for prolonged periods of time. 

1.06 NOISE CONTROL 

A. Comply with local controls and noise level rules, regulations, and ordinances which 
apply to any work performed pursuant to the Contract. If the requirements of this 
Section are more restrictive than those of the local regulations, the requirements of this 
Section shall govern. 

B. Amplified sounds such as telephone, loudspeakers, and other forms of loud 
communication that constitute a nuisance and potential disturbance shall not be used.  

1.07 OIL SPILL PREVENTION AND CONTROL 

A. Store fuel and oil in accordance with requirements of the Uniform Fire Code and 
applicable National Fire Protection Association standards. 

B. Assume responsibility for the prevention, containment, and cleanup of spilled oil, fuel, 
and other petroleum products used in the Contractor’s operations. Prevention, 
containment and cleanup costs shall be borne by the Contractor. 

C. Periodically inspect fuel hoses, lubricating equipment, hydraulically operated 
equipment, oil drums, and other devices for drips, leaks or signs of damage. Maintain 
and properly store to prevent spills and vandalism. 

D. Construct dikes around storage tanks or locate tanks to prevent spills from escaping to 
surface waters or drainage ditches. 

E. Remove oils on land using sand, clay, sawdust, or other absorbent material and dispose 
in an acceptable manner. Store waste materials in drums or other leak proof containers 
after cleanup and during transport to disposal. 

PART 2 - PRODUCTS (NOT USED) 

PART 3 - EXECUTION (NOT USED) 

END OF SECTION 
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SECTION 01600 

MATERIALS AND EQUIPMENT 

PART 1 - GENERAL 

1.01 SECTION INCLUDES 

A. Materials, equipment and products incorporated into the work. 

B. Equipment, products, and materials shall be shipped, handled, stored, and installed in 
ways which will prevent damage to the items.  

C. Damaged items will not be permitted as part of the work. 

1.02 MATERIAL AND EQUIPMENT REQUIREMENTS 

A. Specified in individual specification Sections in Divisions 2 through 16. 

B. Specifications are minimum requirements and manufacturers’ standard products may 
require modifications to meet the specified requirements. 

C. Provide products and equipment with all accessories, trim, finish, safety guards and 
other devices needed for a complete and operational installation.  

D. Products to be supplied in quantity shall be the same product from a single source to 
provide standardization and interchangeability.   

1.03 DEFINITIONS 

A. Named Products: Items identified by manufacturer’s product name and model number 
as indicated in the manufacturer’s published product data. 

B. Materials: Products that are shaped, cut, worked, finished or otherwise fabricated or 
installed to form a part of the Work. 

C. Equipment: A product with working parts, whether motorized or manually operated, 
that requires connections such as wiring or piping. 

1.04 PACKAGING AND MARKING 

A. All material shall remain in its original packaging with its original product labels 
visible. 
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1.05 SHIPPING AND DELIVERY 

A. Plan, order, coordinate and deliver materials and equipment in accordance with the 
construction schedule to avoid delays and conflicts with the Work.  

B. Unload products in accordance with the manufacturer’s handling instructions. 
Promptly inspect for completeness and evidence of damage during shipment. 

1.06 HANDLING AND STORAGE 

A. During the interval between the delivery of equipment to the site and installation, all 
equipment, unless otherwise specified, shall be stored in an enclosed space affording 
protection from weather, dust and mechanical damage and providing favorable 
temperature, humidity and ventilation conditions to ensure against equipment 
deterioration. Manufacturer’s recommendations shall be adhered to in addition to these 
requirements. 

B. Equipment and materials to be located outdoors may be stored outdoors if protected 
against moisture condensation. Equipment shall be stored at least 6 inches above 
ground. Temporary power shall be provided to energize space heaters or other heat 
sources for control of moisture condensation. Space heaters or other heat sources shall 
be energized without disturbing the sealed enclosure. 

C. Store loose granular products in well-drained area on a solid surface to prevent mixing 
with foreign matter. Cover products that are subject to erosion or deterioration with 
plastic sheeting. 

D. Store electrical, instrumentation and control products in a water-tight enclosure to 
protect against damage from moisture, dust and corrosion. 

PART 2 - PRODUCTS 

2.01 MATERIALS 

A. The Contractor shall supply all paint, thinner, and cleaners and any other materials, 
including all application, inspection, and measurement tools (thickness gages, 
temperature measurement, climate conditions, etc.), required to complete the work. 
Product information sheets such as the manufacturers descriptive catalog, data sheets, 
and product application requirement sheets will be supplied to the inspector(s) prior to 
beginning the work. 

B. GRIT BLASTING 

1. The abrasive material used in grit blasting shall be copper slag in nature that 
will produce an anchor profile according to the paint manufactures 
recommendation. 
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C. EPOXY FILLER 

1. The epoxy filler material used in repairing pits in steel plating shall be 
compatible with the painting system used and approved by the paint 
manufacture or the District’s Engineer. 

2. The repaired steel surface shall be allowed to dry in accordance with 
manufactures instructions and sanded smooth before prime coat is applied. 

D. PRIME COAT 

1. The prime coat shall be compatible with the painting system used and approved 
by the paint manufacturer or the District’s Engineer. 

2. The prime coat shall be tinted sufficiently to produce enough contrast to 
indicate coverage of the surface. Tinting shall be performed in a manner that 
will not tint or bleed through the topcoat. 

E. INTERMEDIATE AND TOP COAT 

1. The coating system shall be either Amerlock 400 as manufactured by Ameron 
Protective Coating Group, Devoe Bar Rust 233H as manufactured by Devoe 
Coatings, or a District approved NSF Standard 61 equal. 

F. All materials shall conform to the requirements listed in Section 09900 Paint and 
Coatings. 

PART 3 - EXECUTION 

3.01 INSPECTION 

A. Prior to commencing work, the application of the Primer, Undercoat, and Topcoat, 
Westlands will inspect the material to be used in order to ensure that these 
specifications are met for this project. 

END OF SECTION 
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SECTION 01710 

ENVIRONMENTAL CONDITIONS 

PART 1 - GENERAL 

1.01 SECTION INCLUDES 

A. Environmental conditions which have been observed at the Site of the Work and which 
may reasonably be anticipated throughout the life of the Project. The Owner makes no 
guarantee of stated environmental conditions. 

1.02 SITE CONDITIONS 

A. The Site of the Work is at an elevation of approximately 368’ above mean sea level. 
Climate conditions are described as follows: 

 
Description Range of Conditions 

Location: 25RA Regulating Tank located near Highway 269 and W. Phelps 
Avenue.  GPS Latitude 36.153974°; Longitude -120.102650° 

Relative humidity, %  
Indoors: 

 

Average outdoors: 21 to 100 
Typical Air temperature, ºF  

Indoors: 
 

Outdoors: 24 to 110 (Temperatures below 24 and above 110 should be 
expected. Temperatures do not account for the effect of wind or 
reflected heat from the pavement, buildings, etc.) 

Barometric pressure, inches 28 to 32 
mercury: 
Prevailing wind direction  

Summer: Southwest 
Winter: North-northwest 

Typical average daily wind speed, 5 (High winds are common and should be expected, particularly 
miles per hour during the daylight hours, with gusts of at least 50 miles per hour) 

 

PART 2 - PRODUCTS (NOT USED) 

PART 3 - EXECUTION (NOT USED) 

END OF SECTION 
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SECTION 01740 

CLEANING 

PART 1 - GENERAL  

1.01 SECTION INCLUDES 

A. Intermediate and final cleaning of Work not including special cleaning of closed 
systems specified elsewhere. 

1.02 STORAGE AND HANDLING 

A. Store cleaning products and cleaning wastes in containers specifically designed for 
those materials. 

1.03 SCHEDULING 

A. Schedule cleaning operations so that dust and other contaminants disturbed by cleaning 
process will not fall on newly painted surfaces. 

PART 2 - PRODUCTS 

2.01 MATERIALS 

A. Cleaning Agents 

1. Compatible with surface being cleaned. 

2. New and uncontaminated. 

3. For Manufactured Surfaces: Material recommended by manufacturer. 

PART 3 - EXECUTION 

3.01 GENERAL 

A. Prevent accumulation of wastes that create hazardous conditions. 

B. Conduct cleaning and disposal operations to comply with laws and safety orders of 
governing authorities. 

C. Do not dispose of volatile wastes such as mineral spirits, oil, or paint thinner in storm 
or sanitary drains or sewers. 

D. Dispose of degradable debris at an approved solid waste disposal site. 

E. Dispose of non-degradable debris at an approved solid waste disposal site or in an 
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alternate manner approved by Engineer and regulatory agencies. 

F. Handle materials in a controlled manner with as few handlings as possible. 

G. Do not drop or throw materials from heights greater than 4-feet or less if conditions 
warrant greater care. 

H. On completion of work, leave area in a clean, natural looking condition. Remove all 
signs of temporary construction and activities incidental to construction of required 
permanent Work. 

I. Do not burn on-site. 

3.02 INTERIOR CLEANING 

A. Cleaning During Construction 

1. Keep work areas clean so as not to hinder health, safety or convenience of 
personnel in existing facility operations. 

2. At maximum weekly intervals, dispose of waste materials, debris, and rubbish. 

3. Vacuum clean interior areas when ready to receive finish painting.  Continue 
vacuum cleaning on an as-needed basis, until final cleaning. 

4. Ensure all grit blast material is removed before proceeding to painting. 

B. Final Cleaning 

1. Complete immediately prior to Final Inspection. 

2. Remove grease, mastic, adhesives, dust, dirt, stains, fingerprints, labels, and 
other foreign materials from sight-exposed surfaces. 

3. Broom clean process are floors. 

3.03 EXTERIOR SITE CLEANING 

A. Cleaning During Construction 

1. Construction debris 

a. Confine in strategically located container(s): 

1) Cover to prevent blowing by wind. 

2) Haul from site minimum once a week. 

b. Remove from work area to container daily. 

B. Final Cleaning 

1. Immediately prior to submittal of a request for inspection for Substantial 
Completion, clean the project site and make ready for Westlands’ use and 
occupancy.  
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2. Employ experienced workers or professional cleaners for final cleaning. 

3. Use cleaning materials which are recommended by manufacturers of surfaces 
to be cleaned. 

4. Complete the following cleaning operations: 

a. Clean the project site, yard and grounds which were disturbed by 
construction activities. Remove rubbish, waste material, litter and other 
foreign material. 

b. Remove tools, construction equipment, machinery and surplus 
material. 

c. Broom clean sidewalks and concrete floors. 

d. Patch, touch up and repair marred surfaces and finishes. Replace 
finishes and surfaces that cannot be satisfactorily repaired or restored.  

e. Wipe surfaces of mechanical and electrical equipment, remove excess 
lubrication, paint splatter and mortar droppings. 

f. Prevent scratching, discoloring, and otherwise damaging surfaces 
being cleaned. 

g. Remove non-permanent protection and labels. 

C. Waste Disposal 

1. Arrange for and dispose of surplus materials, waste products, and debris off-
site.  

a. Prior to making disposal on private property, obtain written permission 
from owner of such property. 

2. Do not fill ditches, washes, or drainage ways which may create drainage 
problems. 

3. Do not create unsightly or unsanitary nuisances during disposal operations. 

4. Maintain disposal site in safe condition and good appearance. 

5. Complete leveling and cleanup prior to final acceptance of the Work 

3.04 FIELD QUALITY CONTROL 

A. Immediately prior to Demonstration Period, conduct an inspection with Engineer to 
verify condition of all work areas. 

END OF SECTION 
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SECTION 01910 

HAZARDOUS MATERIAL PROCEDURES 

PART 1 - GENERAL 

1.01 SECTION INCLUDES 

A. Procedures required when encountering hazardous materials at the Work site. 

B. Hazardous materials are those defined by the State of California Health and Safety 
Code, Section 25117. 

1.02 REFERENCED SECTIONS 

A. This following Sections are referenced in this Section 

1. General Conditions 

a. Article 11 – Submittals and Materials 

1.03 REFERENCES 

A. California Health and Safety Code, Section 25117. 

B. State of California Code of Regulations (CCR). 

1. Title 8. Industrial Relations. 

a. Division 1. Department of Industrial Relations. 

2. Title 22. Social Security 

a. Division 4. Environmental Health. 

b. Division 4.5. Environmental Health Standards for the Management of 
Hazardous Waste. 

C. United States Code of Federal Regulation (CFR), Title 29 and Title 40. 

1. 29 CFR 1910.1000. 

2. 29 CFR 1910.134. 

D. Steel Structure Painting Council: 

1. Guide 61 – Guide for Containing Debris Generated During Paint Removal 
Operations. 

2. Guide 61 – Description of Methods and Systems. 

3. Guide 71 – Guide for the Disposal of Lead-Contamination Surface Preparation 
Debris. 
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4. PA Guide 3. 

1.04 SUBMITTALS 

A. Comply with Article 11 of General Conditions. 

B. Submit laboratory reports, hazardous material removal plans, and certifications. 

PART 2 - PRODUCTS (NOT USED) 

PART 3 - EXECUTION 

3.01 HAZARDOUS MATERIALS PROCEDURES 

A. When Hazardous Materials Including Contaminated Soil Have Been Found: 

1. Prepare and initiate implementation of plan of action. 

2. Notify immediately Construction Manager, and other affected persons. 

3. Notify such agencies as are required to be notified by Laws and Regulations 
with the times stipulated by such Laws and Regulations. 

4. Designate a Certified Industrial Hygienist to issue pertinent instructions and 
recommendations for protection of workers and other affected persons' health 
and safety. 

5. Identify and contact subcontractors and licensed personnel qualified to 
undertake storage, removal, transportation, disposal, and other remedial work 
required by, and in accordance with laws and regulations. 

B. Forward to Construction Manager, copies of reports, permits, receipts, and other 
documentation related to remedial work. 

C. Assume responsibility for worker health and safety, including health and safety of 
Subcontractors and their workers. 

1. Instruct workers on recognition and reporting of materials that may be 
hazardous. 

D. File requests for adjustments to Contract Times and Contract Price due to the finding 
of Hazardous Materials in the Work site in accordance with the General Conditions. 

1. Minimize delays by continuing performance of the Work in areas not affected 
by hazardous materials operations. 

END OF SECTION 
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SECTION 09900 

PAINT AND COATING 

PART 1 - GENERAL 

1.01 SECTION INCLUDES 

A. This Section includes the materials, equipment, silt removal, surface preparation, 
application, and inspection for the exterior and interior surfaces in the regulating tanks. 

B. All interior surfaces of the tank including the wall, floor overflow pipe, steel ladder, 
steel pipe floatwells, manhole, and platform including the underside shall be properly 
prepared and coated in accordance with these specifications. 

C. Cleaning and painting shall be performed only during periods of favorable weather 
conditions, as recommended by the manufacturer, and shall be scheduled so that dust 
and other contaminants will not fall on wet, newly painted areas. Unfavorable weather 
conditions will be determined pursuant to Section 14.01 of the General Conditions. 

1.02 REFERENCED SECTIONS 

A. The following Sections are referenced in this Section 

1. General Conditions 

2. Article 14, Section 14.01 – Extensions of Time; Unavoidable Delays 

1.03 PAINTING SURFACES 

A. Coating of all surfaces in the interior of the 25R-A steel regulating tank. 

1. Removal of the tank bird netting is required to ensure all surfaces are accessible 
for uniform paint application.  Contractor will be responsible for reinstalling 
the tank bird netting, once all surfaces have been adequately coated. 

PART 2 - PRODUCTS 

2.01 MATERIALS 

A. The Contractor shall supply all materials, equipment, tools, labor, paint, thinner, 
cleaners, blasting grit, epoxy fillers, and any other materials, including all application, 
inspection, and measurement tools (thickness gages, temperature measurement, 
climate conditions, etc.), required to complete the work. Product information sheets 
such as the manufacturers descriptive catalog, data sheets, and product application 
requirement sheets will be supplied to the inspector(s) prior to beginning the work. 

B. The Contractor shall submit paint data for approval by the Engineer. The submittal 
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shall include the following: 

1. Paint description. 

2. Typical uses for the paint. 

3. Manufacturer's recommended surface preparation. 

4. Manufacturer's recommended application methods including: 

a. Appropriate thickness in mils of each coat. 

b. Curing time. 

c. Pot life. 

d. Application equipment and methods. 

e. Acceptable climatic conditions for applications. 

5. Safety data. 

6. Shipping and storage recommendations. 

7. Performance criteria. 

C. The paint used for coating in this Specification must be certified for potable water 
contact in accordance with ANSI/NSF Standard 61. 

1. Grit Blasting 

a. The abrasive material used in grit blasting shall be copper slag in nature 
that will produce an anchor profile according to the paint manufacture’s 
recommendation. 

2. Epoxy Filler 

a. The epoxy filler material used in repairing pits in steel plating shall be 
compatible with the painting system used and approved by the paint 
manufacture or the District’s Engineer. 

b. The repaired steel surface shall be allowed to dry in accordance with 
manufacturer’s instructions and sanded smooth before prime coat is 
applied.  

3. Prime Coat 

a. The prime coat shall be compatible with the painting system used and 
approved by the paint manufacturer or the District’s Engineer.   

b. The prime coat shall be tinted sufficiently to produce enough contrast 
to indicate complete coverage of the surface. Tinting shall be 
performed in a manner that will not tint or bleed through the topcoat.  

4. Intermediate and Top coat 

a. The coating system shall be either Amerlock 400 as manufactured by 
Ameron Protective Coating Group, Devoe Bar Rust 233H as       
manufactured by Devoe Coatings, or a District approved NSF Standard 
61 equal.  
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b. The intermediate coat shall be tinted sufficiently to produce enough 
contrast to indicate complete coverage of the surface.  Tinting shall be 
performed in a manner that will not tint or bleed through the topcoat. 

c. The topcoat color shall be white for the interior of the tank. 

2.02 EQUIPMENT 

A. Provided by Contractor. 

1. All equipment (compressor, sand pots, and paint pumps) shall be in good 
operating condition and of sufficient capacity to meet or exceed the Project 
Schedule of the expected 1,500 to 2,000 sq. ft. per day completion of surface 
preparation and coating, and to provide satisfactory results for cleaning and 
coating.  

2. All scaffolding shall be constructed, utilized, and disassembled in accordance 
with OSHA scaffolding requirements and any other applicable safety 
regulations. 

3. Spray equipment and tip size shall be as recommended by the paint 
manufacture. 

4. Compressed air for grit blasting and coating shall be free from detrimental 
amounts of water or oil with adequate traps and/or dryers. Adequate lighting 
shall be provided inside the tank to properly allow for safety, workmanship, 
and inspection. 

5. Air hoods, respirators and proper and sufficient ventilation shall be provided 
during all aspects of the job including grit blasting, coating, and curing. 

6. Sufficient explosion proof ventilation equipment shall be provided to properly 
and efficiently expel all dust and paint fumes out of the tank and directly into 
the atmosphere. 

7. Available at the site shall be all inspection and measuring equipment such as 
wet and dry film thickness gauges, steel temperature measuring equipment, 
holiday detector equipment, thickness gauge calibration standards, anchor 
profile measurement, climate condition measurement, etc., as required by these 
Specifications.   

PART 3 - EXECUTION 

3.01 SILT REMOVAL 

A. Work shall include removing all silt from the bottom of the each regulating tank 
respectively, prior to the surface preparation. The silt shall be removed by manual 
labor, pumping, or any means that the contractor determines best, as approved by the 
engineer. The silt shall be placed in an earthen retaining pond that will be located in 
the general vicinity of the tank. This retention pond shall be constructed by Westlands 
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Water District prior to the first day of work as set forth in this contract.   

3.02 SURFACE PREPARATION 

A. Where bird netting is present on the tank, this Contract will include the removal of the 
netting to ensure all surfaces are accessible for uniform paint application.  Contractor 
will be responsible for reinstalling the tank bird netting, once all surfaces have been 
adequately coated. 

B. All surfaces to be painted shall be cleaned in accordance with Steel Structures Painting 
Counsel (SSPC) Standard SSPC-SP-1, Solvent Cleaning using vapor degreasing or 
solvent emulsion methods to remove all oil, grease, dirt, and contamination prior to 
abrasive blasting of the tank interior.   

C. The entire interior surface shall be abrasive blast cleaned to a near white metal finish, 
by removing all existing paint, rust, and other contaminates. All removed materials 
including paint and rust shall be removed and disposed of by the contractor.  

D. The contractor shall use an epoxy filler to repair all pits 50% or less of the plate 
thickness as determined by the Engineer.  

1. Repairs of pits greater than 50% of the plate thickness shall be the 
responsibility of District personnel or an outside contractor. The District shall 
have two working days to repair any deterioration of any metals without any 
penalty clause other than the pre-approved standby charge.      

E. The contractor’s standby charge shall be shown in the contractor’s schedule as dollar 
($) per hour and not more than eight (8) hours in any one working day. Payment for 
the additional equipment and labor required for unfavorable weather condition will be 
made at the amount bid therefore in the Bidding Schedule.  

3.03 APPLICATION 

A. Work shall include priming and painting the interior and exterior of the tank, including 
but not limited to walls, overflow pipe, steel ladder, steel pipe float wells, manhole, 
and platform including the underside, and floor. 

B. All paints shall be thoroughly mixed and applied in accordance with the manufacturer's 
recommendations.  Stirring of the paint shall be repeated as required to maintain a 
uniform consistency during application. 

C. Paint shall be thinned only when necessary to maintain the desired viscosity during 
application as recommended by the manufacturer.  Only manufacturer recommended 
thinners will be used to obtain desired viscosity. 

D. The overall coating of the paint surfaces will be comprised of three coats (prime, 
intermediate, and top) to a total thickness of 15.0 mils. 

1. A prime coat (Devoe Bar-Rust 235 or equivalent) will be applied to a minimum 
uniform dry film thickness of 5.0 mils. 
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2. An intermediate coat shall be applied at a uniform wet film thickness, as per 
the coating manufacturer’s recommended film thickness with an overall 
minimum uniform dry film thickness of 5.0 mils.   

3. The top coat shall also be applied at a uniform wet film thickness, as per the 
coating manufacturer’s recommended film thickness with an overall minimum 
uniform dry film thickness of 5.0 mils.  The top coat shall completely cover all 
surface irregularities, and shall tightly adhere to the surface.  Excessive film 
thickness resulting in sags or runs will not be allowed.  All runs and sags shall 
be smoothed out immediately, or the paint shall be removed and the surface 
repainted.  A smooth gloss topcoat finish is expected. 

E. The contractor’s standby charge shall be shown in the contractor’s schedule as dollar 
($) per hour and not more than eight (8) hours in any one working day. Payment for 
the additional equipment and labor required for unfavorable weather condition will be 
made at the amount bid therefore in the Bidding Schedule 

F. The Engineer or his designee shall measure dry film thickness with a dry film thickness 
gage within five working days from time of application. 

G. All surface preparation, coating application and clean up work are expected to be 
completed within the time frame schedule unless unfavorable weather conditions, 
pursuant to Section 14.01 of the General Conditions, prevents the completion of such 
work. 

3.04 INSPECTION 

A. The Engineer reserves the right to inspect all cleaned surfaces prior to primer, 
intermediate coat, and topcoat application. The Engineer shall be notified after blasting 
is completed and prior to the application of primer, at which point the engineer will 
inspect any significant pitting and determine if welding repair is necessary.  

B. The dry film thickness will be measured by the Engineer with non-destructive dry film 
thickness gauge. Spot measurements shall be taken to ensure a consistent and uniform 
application of the coating material. Spot measurements taken shall not be less than the 
requirements of SSPC-PA-2. 

C. Contractor shall notify Engineer prior to breaking down of scaffolding after each level 
of tank painting to allow Engineer to perform mil test inspection.   

D. The contractor shall perform pinhole and holiday detection using a K-D Bird Dog Low 
Wet Sponge Holiday Detector, or approved equal, in the presence of the Engineer.              

END OF SECTION 
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